

	<h2>Weekly Team Task and Status Meeting Report</h2>	Report#: 10
---	---	-----------------------

Team: Egg Men Industries	Meeting Date: April 7, 2011
Project Title: SCREEN3	
Team members present: Cyle Chad Ryan	On-time: Cyle Chad Ryan

Progress of Team Meetings

- a) last meeting(s): 03/31/2011, 2:00pm – 4:00pm, bldg 69
04/03/2011, 6:00pm – 9:00pm, library
04/05/2011, 3:40pm – 4:30pm, bldg 69
- b) next meeting(s): 04/07/2011, 2:00pm – 4:00pm, bldg. 69
- c) Communication Problems? None

Last week's Tasks: Status

Task Title: Website Forms (Flow Diagram)	Task Initiation: 02/08/2011	Orig. Due Date: 02/15/2011	Status: COMPLETED
Description: Main web pages created (Home, About, Contacts, Graph, Archive, Admin) with full connectivity established along with all basic form completed.			
Responsible for Task: <ul style="list-style-type: none"> • Ryan (100%) Create the websites with all parts. General form of final website 			
Outcome(s) and Progress: <ul style="list-style-type: none"> • Website layout complete, with user privileges incorporated. • SCREEN3 input form incorporated into the site 			
Evaluation: Website flow is completely finished. Graphing and a new authentication scheme must be incorporated.			

Task Title: Form Submit/Input (Advanced)	Task Initiation: 03/30/2011	Orig. Due Date: 04/07/2011	Status: COMPLETED
Description: Implementing the example, Form Submit/Input (Basic), to work with the forms created for WebAWDM			
Responsible for Task: <ul style="list-style-type: none"> • Cyle (50%) • Chad (50%) 			
Outcome(s) and Progress: <ul style="list-style-type: none"> • Decided to reallocate responsibility to two people due to the cumbersome nature of the task • Minor issues with the formatting of the .DAT files resolved. • Determined .DAT files to be submitted to SCREEN3 for processing and the saved files for user archive must be differently formatted to be effective. 			
Evaluation: Creating the .DAT files proved to be a challenge given we had only two examples to base the format from. We used the Screen View application to generate more example files to better understand the layout. From those additional examples we were able to create a layout to generate .DAT files in the correct format.			

This week's Tasks: Work plan

Task Title: Website Layout (Advanced)	Task Initiation: 04/05/2011	Orig. Due Date: 04/17/2011	Status: ON-TIME
Description: Refine the look of the website, incorporate new WebAWDM logos into the website, and convert authentication system to 3 rd party system as suggested in the Design Review II presentation.			
Responsible for Task: <ul style="list-style-type: none"> Ryan (100%) 			

Task Title: Graph Output	Task Initiation: 04/05/2011	Orig. Due Date: 04/17/2011	Status: ON-TIME
Description: Using Flot, an open source web graphing program, graph the results from SCREEN3 model			
Responsible for Task: <ul style="list-style-type: none"> Chad (100%) 			

Task Title: UGRADs Poster (Draft)	Task Initiation: 04/05/2011	Orig. Due Date: 04/14/2011	Status: ON-TIME
Description: Create a draft of the poster that will be used for the UGRADs presentation/booth to present to Dr. Dan Li for approval.			
Responsible for Task: <ul style="list-style-type: none"> Cyle (100%) 			

Upcoming Tasks: Planning

Task Title: SCREEN3 Processing	Who (%): <ul style="list-style-type: none"> Undecided 	Rough Due Date: 04/18/2011
Description: System for SCREEN3 to process files, then send the output file back to the user.		

Task Title: File Open Functionality	Who (%): <ul style="list-style-type: none"> Undecided 	Rough Due Date: 04/18/2011
Description: Allow for files to be opened in WebStep and repopulate the appropriate input fields in the forms		

Timeline check:

- a) Website Status: Forms (FINISHED)
- b) Website Status: WebAWDM (UP TO DATE)

Other Problems / Other Issues:

None