Weekly Team Task Report

<report #10>

Team: Cloud Connect Date:12/7/2017

Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology



Parth Patel
Present
On-time



Abraham Ramirez
Present
On-time



Strickalnd
Present
On-time

Steven



Jacob Serafin Present On-time

Recent Meetings:

- 12/1/2017 Group
- 12/4/2017 group
- 12/6/2017 Skype

TASKS COMPLETED since last meeting:

| Task Title: Requirement Doc final | Task Initiation: | Orig. Due | Status: Complete |
|------------------------------------------------------------------------------------------------------------|------------------|-----------|------------------|
| | 11/29/2017 | Date: | |
| | | 12/7/2017 | |
| Who (%): 25% Each member. | | | |
| Description: We proofread the requirement docs and added/fixed missing parts that anna mentioned. | | | |
| Expected Outcome: Receive some feedback and improve our plan if there needs to be any changes made. | | | |

| Task Title: Tech Demo Testing | Task Initiation: 11/27/2017 | Orig. Due Date: 12/7/2017 | Status: Complete |
|----------------------------------------------------------------------------------------|-----------------------------|---------------------------------|---------------------|
| Who (%): 25% Each member. | | | |
| Description: We created a TCP communication with a client and server. | | | |
| Expected Outcome: Have multiple clients connect to the server and communicate with it. | | | |

| Task Title: Tech Demo Paper | Task Initiation: | Orig. Due | Status: |
|------------------------------------------------------------------------------------------------|------------------|-----------|----------|
| | 11/27/2017 | Date: | Complete |
| | | 12/7/2017 | |
| Who (%): 25% Each member. | | | |
| Description: Created the tech demo paper in order to show our demo. | | | |
| Expected Outcome: Show the mentor our step by step process in order to have this demo working. | | | |

This week's Tasks: Work plan for coming week

| Task Title:Implement more features to Tech Demo | Task Initiation: 12/8/2017 | Orig. Due Date: 1/10/2018 | Status: In- Progress |
|----------------------------------------------------------------------|----------------------------|---------------------------------|----------------------|
| who(%): 25% | | | |
| Description: : Keep adding features to improve our tech demo. | | | |
| Expected Outcome: Have added another feature that works accordingly. | | | |

| Task Title: Final Take home test | Task Initiation: 12/11/2017 | Orig. Due Date: 12/13/2017 | Status: In- Progress |
|--------------------------------------------|-----------------------------|----------------------------------|----------------------|
| who(%): Individual work (i believe) | | | |
| Description: : A final take home test. | | | |
| Expected Outcome: To pass the class | | | |

Upcoming Tasks: Finishing Requirements Doc

| Task Title: Keep working | Who (%): 25% each | Rough Due Date: Till end of next |
|--------------------------------------|------------------------|----------------------------------|
| on tech demo | | semester |
| Description: keep adding fear | tures to the tech demo | |

| Task Title: Tech Demo Testing | Who (%): 25% each | Rough Due Date: Till end of semester | |
|------------------------------------------------------------------------------|-------------------|--------------------------------------|--|
| Description: Keep testing our demo and make sure it works accordingly | | | |

Other Problems / Other Issues:

N/A