





Team Task Report

<report #12>

Team: Cloud Connect				Date:1/30/2018			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 1/29/2018 Group

Upcoming Tasks

Task Title: AWS Integration	Who (%): Jacob(70%) Steven(10%) Abraham(10%) Parth(10%)	Rough Due Date: 2/26
Description: Integrating AWS Server / database utilities with the rest of the completed project, including light testing and web hosting for GUI.		

Task Title: XML File Parser Integration	Who (%): Jacob(10%) Steven(10%) Abraham(70%) Parth(10%)	Rough Due Date: 2/26
Description: Integrating XML File Parser with the rest of the completed project, including light testing.		

Task Title: XML File Creation	Who (%): Jacob(10%) Steven(70%) Abraham(10%) Parth(10%)	Rough Due Date: 2/26
Description: Creating XML files for the two test cases, including light testing		

Task Title: GUI Integration	Who (%): Jacob(10%) Steven(10%) Abraham(10%) Parth(70%)	Rough Due Date: 2/26
Description: Integrating Gui Front Ends with the rest of the completed project, including light testing.This will allows us to do our demo, where we can show “non-technical” user that we have a TCP connection with devices which talks back and forth with AWS and Sky-Touches database.		
This is just basic GUI that will provide general front end idea to our client.		

Current Tasks

Task Title: Implementation Paper.	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 2/12
Description: Team will work on the paper equally. We will all take responsibility for a task that we need to do. Collaboration will be equal for this task.		

Task Title: AWS Setup	Who (%): Jacob(80%) Steven(5%) Abraham(5%) Parth(10%)	Rough Due Date: 2/12
Description: Setup of AWS instance, specifically, the Windows 10 virtual machine. This includes installation of a simple database and a web host utility of our choice.		

Task Title: XML File Parser Finalization	Who (%): Jacob(5%) Steven(5%) Abraham(80%) Parth(10%)	Rough Due Date: 2/12
Description: Finishing up development of the XML File parsing code, including light testing.		

Task Title: XML File Format Creation	Who (%): Jacob(5%) Steven(80%) Abraham(5%) Parth(10%)	Rough Due Date: 2/12
Description: Creating a generic format for future XML Files to be used with our software, including light documentation.		

Task Title: GUI Creation	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 2/12
Description: Creation of two GUIs, one for the mock device software and one of our translation software, to help visualize data transfer and translation.		

Other Problems / Other Issues:

None