





Team Task Report

<report #16>

Team: Cloud Connect				Date:2/27/2018			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 2/24/2018

Completed Task:

Task Title: Final Software design	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 2/28
Description: Finishing last touch on Software Design paper		

Task Title: XML File Parser Finalization	Who (%): Jacob(5%) Steven(5%) Abraham(80%) Parth(10%)	Rough Due Date: 2/20
Description: XML Java Parser		

Task Title: PBX creation	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 3/8
Description: I am working on PBX that will get the message once we receive the message.		

Task Title: AWS-MySQL Test	Who (%): Jacob(80%) Steven(5%) Abraham(5%) Parth(10%)	Rough Due Date: 2/19
Description: Now that our environment is installed, the next underlying issue is to figure out if our Client needs to open restrictions for us to communicate with MySQL, or we can do it locally with MySQL workbench. Either way,		

Task Title: XML File Format Creation	Who (%): Jacob(5%) Steven(80%) Abraham(5%) Parth(10%)	Rough Due Date: 2/20
Description: Creating a generic format for future XML Files to be used with our software, including light documentation.		

Current Tasks:

Task Title: Updating GUI	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 3/5
Description: Mock hotel os and pbx is ready. Working on getting the timer and other touch up things		

Task Title: Abstract	Who (%): Jacob(5%) Steven(5%) Abraham(40%) Parth(40%)	Rough Due Date: 3/8
Description: I am working on PBX that will get the message once we receive the message.		

Task Title: AWS Integration	Who (%): Jacob(70%) Steven(10%) Abraham(10%) Parth(10%)	Rough Due Date: 3/3
Description: Integrating AWS Server / database utilities with the rest of the completed project, including light testing and web hosting for GUI.		

Task Title: Integrating XML parser in AWS	Who (%): Jacob(30%) Steven(30%) Abraham(30%) Parth(10%)	Rough Due Date: 3/3
Description: Have AWS fully working with XML		

Task Title: Updating Website	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 3/5
Description: Update the website with all current status		

Upcoming Tasks

Task Title: UGRADS registration	Who (%): Jacob(10%) Steven(10%)	Rough Due Date: 3/8
--	---	----------------------------

	Abraham(10%) Parth(70%)	
Description: Leader will communicate with mentor about conference		

Task Title: GUI Integration	Who (%): Jacob(10%) Steven(10%) Abraham(10%) Parth(70%)	Rough Due Date: 2/26
Description: Final touch up with GUI for test demo with the mentor		