





Team Task Report

<report
#17>

Team: Cloud Connect				Date:3/6/2018			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 3/5/2018

Completed Task:

Task Title: Abstract	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 3/8
Description: I am working on PBX that will get the message once we receive the message.		

Task Title: DR presentation	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 2/28
Description: Updated ppt slides to present with mentor		

Task Title: AWS Host Connection	Who (%): Jacob(80%) Steven(5%) Abraham(5%) Parth(10%)	Rough Due Date: 03/04
Description: Java applications can be run on our command line at minimum. A server from our demo code can be hosted on the vm and a client program can connect using our public IP.		

Task Title: XML File Format Creation	Who (%): Jacob(5%) Steven(80%) Abraham(5%) Parth(10%)	Rough Due Date: 2/20
Description: Creating a generic format for future XML Files to be used with our software, including light documentation.		

Task Title: XML fixes and improvements	Who (%): Jacob(5%) Steven(20%) Abraham(70%) Parth(5%)	Rough Due Date: 3/10
Description: Continuing to work with XML reader adding return functions arraylists and such		

Current Tasks:

Task Title: UGRADS registration	Who (%): Jacob(10%) Steven(10%) Abraham(10%) Parth(70%)	Rough Due Date: 3/8
Description: Leader will communicate with mentor about conference. Currently waiting on mentor for abstract approval		

Task Title: Updating GUI	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 3/5
Description: Mock hotel os and pbx is ready. Working on getting the timer and other touch up things. There are some glitches i could not figure that out.		

Task Title: Update Java App saved on VM	Who (%): Jacob(70%) Steven(10%) Abraham(10%) Parth(10%)	Rough Due Date: 3/3
Description: Starting an SQL connection and initialize tables to be used for each use case.		

Task Title: Test XML File reader in AWS	Who (%): Jacob(30%) Steven(30%) Abraham(30%) Parth(10%)	Rough Due Date: 3/10
Description: Have AWS fully working with XML (running into issues)		

Task Title: Implement Xpath	Who (%): Jacob(30%) Steven(30%) Abraham(30%) Parth(10%)	Rough Due Date: 3/10
Description: Continue improving the XML reader		

Task Title: Updating Website	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 3/15
Description: Update the website with all current status		

Upcoming Tasks

Task Title: Test Demo	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: before spring break
Description: Team will present the test demo with mentor before spring break		