





Team Task Report

<report #21>

Team: Cloud Connect				Date:4/17/2018			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

Completed Task:

Task Title: DR UGRAD	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 4/17
Description: DR presentation slides with ana		

Task Title: Finish GUI	Who (%): Parth(100%)	Rough Due Date: 4/2
Description: Finish GUI and upload to google drive.		

Task Title: DR presentation 3	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 4/12
Description: DR presentation slides		

Current Tasks:

Task Title: Updating Website	Who (%): Jacob(30%) Parth(70%)	Rough Due Date: 4/27
Description: Update the website with all current status,		

Task Title: Integration(Server / AWS)	Who (%): Jacob(70%) Steven(10%) Abraham(10%) Parth(10%)	Rough Due Date: 4/9
Description: Have AWS fully working with Server functionality.		

Task Title: Poster	Who (%): Jacob(0%) Steven(50%) Abraham(50%) Parth(0%)	Rough Due Date: 4/20
Description: UGRAD poster		

Task Title: Integration (Translation / Server) Testing	Who (%): Jacob(10%) Steven(70%) Abraham(10%) Parth(10%)	Rough Due Date: 4/20
Description: Testing Integration between Translation and Server functionality. (Slight delay)		

Task Title: UGRADS Presentation	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 4/27
Description: UGRAD Presentation preparation		

Task Title: Integration(Full / AWS)	Who (%): Jacob(55%) Steven(15%) Abraham(15%) Parth(150%)	Rough Due Date: 4/20
Description: Have AWS fully integrated with Translation and Server functionality. (Blocked until previous Server / AWS Integration is complete).		

Task Title: Integration (Translation / Server / GUI) Testing	Who (%): Jacob(10%) Steven(70%) Abraham(10%) Parth(10%)	Rough Due Date: 4/20
Description: Testing Integration between combined Translation / Server and GUI functionality. (Blocked until previous Translation / Server Integration is complete.)		

Upcoming Tasks

Task Title: User manual papert	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 4/30
Description: User manual paper		

Task Title: Acception Demo	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 4/28
Description: Demo with Tony Pallas		