





Weekly Team Task Report

<report
#4 >

Team: Cloud Connect				Date:10/18/2017			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 10/10/2017
- 10/11/2017

TASKS COMPLETED since last meeting:

Task Title : Mini Presentation	Task Initiation: 25% each	Orig. Due Date: 10/03/2017	Status: Complete
Who (%): 25% each			
Description : We must research about our client and what their company does. After researching the company create a powerpoint presentation with at least 14 slides that explain what the company does and what our objective with the company is. Presentations must last between 5-7 minutes and must be well presented and practiced.			
Expected Outcome: Present the mini intro to the class			

This week's Tasks: Work plan for coming week

Task Title : Feasibility assignment	Task Initiation: 25% each	Orig. Due Date: TBA	Status: Have not started
Who (%): 25% each			

Description: A document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch.

Expected Outcome: Document to turn in complete.

Task Title : Feasibility assignment Research	Task Initiation: 25% each	Orig. Due Date: 10/17/2017	Status: In-Progress
Who (%): 25% each			
Description: Each member looks into various technical challenges and gathers information before we start on the actual assignment.			
Expected Outcome: None			

Upcoming Tasks: Planning

Task Title: Meeting with client at their office	Who (%): 25% each	Rough Due Date: (11-3)
Description: Setting up a time and place to meet with the client to tour their office and meet employees who can be additional resources.		

Task Title: Getting to know their devices	Who (%): 25% each	Rough Due Date: Waiting on client
Description: Get familiar with the testing devices given to us by the client.		

Task Title: User stories in Trello	Who (%): 25% each	Rough Due Date: Waiting on client
Description: Work with the client to create a set of user stories on a trello board with sufficient detail that when completed will satisfy all requirements.		

Task Title: Create a Github Repository (with client)	Who (%): 25% each	Rough Due Date: Waiting on client
Description: Get environment set up so we can begin on our project and have a set up base.		

Other Problems / Other Issues:

N/A