





Weekly Team Task Report

<report
#5 >

| | | | |
|---|--|---|--|
| Team: Cloud Connect | | Date: 10/25/2017 | |
| Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology | | | |
|  | Parth Patel Present On-time |  | Abraham Ramirez Present On-time |
|  | Steven Strickland Present On-time |  | Jacob Serafin Present On-time |

Recent Meetings:

- 10/20/2017
- 10/24/2017

TASKS COMPLETED since last meeting:

| | | | |
|--|-------------------------------------|---------------------------------|-------------------------------------|
| Task Title : Feasibility Draft | Task Initiation: 25% each | Orig. Due Date: 10/25 | Status: Ready to be reviewed |
| Who (%): 25% each | | | |
| Description: A rough draft for our document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch. | | | |
| Expected Outcome: Document to be reviewed before turning in | | | |

This week's Tasks: Work plan for coming week

| | | | |
|---|-------------------------------------|---------------------------------|-------------------------------------|
| Task Title : Feasibility assignment | Task Initiation: 25% each | Orig. Due Date: 10/25 | Status: Ready to be reviewed |
| Who (%): 25% each | | | |
| Description: A document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we | | | |

| |
|--|
| will need to implement from scratch. |
| Expected Outcome: Document to turn in complete. |

| | | | |
|---|----------------------------------|-----------------------------------|-------------------------------------|
| Task Title: : Feasibility assignment Research | Task Initiation: 25% each | Orig. Due Date: 10/25/2017 | Status: Ready to be Reviewed |
| Who (%): 25% each | | | |
| Description: Each member looks into various technical challenges and gathers information before we start on the actual assignment. | | | |
| Expected Outcome: None | | | |

Upcoming Tasks: Planning

All of the Client task will take place on the Nov 3rd.

| | | |
|--|--------------------------|---------------------------------|
| Task Title: Meeting with client at their office | Who (%): 25% each | Rough Due Date: (11-3) |
| Description: Setting up a time and place to meet with the client to tour their office and meet employees who can be additional resources. | | |

| | | |
|--|--------------------------|-----------------------------|
| Task Title: Getting to know their devices | Who (%): 25% each | Rough Due Date: 11-3 |
| Description: Get familiar with the testing devices given to us by the client. | | |

| | | |
|--|--------------------------|-----------------------------|
| Task Title: User stories in Trello | Who (%): 25% each | Rough Due Date: 11-3 |
| Description: Work with the client to create a set of user stories on a trello board with sufficient detail that when completed will satisfy all requirements. | | |

| | | |
|---|--------------------------|-----------------------------|
| Task Title: Create a Github Repository (with client) | Who (%): 25% each | Rough Due Date: 11-3 |
| Description: Get environment set up so we can begin on our project and have a set up base. | | |

Other Problems / Other Issues:

N/A