Weekly Team Task Report

<report #6 >

Team: Cloud Connect Date:11/1/2017

Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology



Parth
Patel
Present
On-time



Abraham Ramirez Present On-time



Steven Strickland Present On-time



Jacob Serafin Present On-time

Recent Meetings:

• 10/30/2017

TASKS COMPLETED since last meeting:

Task Title: : Feasibility Draft	Task Initiation: 25% each	Orig. Due Date: 10/25	Status: Completed
---------------------------------	------------------------------	-----------------------------	-------------------

Who (%): 25% each

Description: A rough draft for our document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch.

Expected Outcome: Document to be reviewed before turning in

This week's Tasks: Work plan for coming week

Task Title: : Visit to Sky Touch facility 25% each	n: Orig. Due Status: N/A Date: 11/3	
--	-------------------------------------	--

Who (%): 25% each

Description: Client meeting in phoenix. Will have access to devices to start testing.

Expected Outcome: More information about project.

Task Title: : User Stories in Trello	Task Initiation: 25% each	Orig. Due Date: 11/3	Status: N/A
--------------------------------------	------------------------------	----------------------------	-------------

Who (%): 25% each

Description: Work with the client to create a set of user stories on a trello board with sufficient detail that when completed will satisfy all requirements.

Expected Outcome: More information about project.

Task Title: : Getting to know devices	Task Initiation: 25% each	Orig. Due Date: 11/3	Status: N/A	
Who (%): 25% each				
Description: Going to be testing devices once we get them from our client.				
Expected Outcome: Know how their do	evices work.			

Task Title: : Create a Github Repository (with client)	Task Initiation: 25% each	Orig. Due Date: 11/3	Status: N/A	
Who (%): 25% each				
Description: Get environment set up so we can begin on our project and have a set up base.				
Expected Outcome: More information about project.				

Upcoming Tasks: Planning

Task Title: Start	Who (%): 25% each	Rough Due Date: N/A	
Prototyping our project			
Description: Begin testing with our tools and begin our project prototype.			