





# Weekly Team Task Report

<report  
#7 >

<b>Team:</b> Cloud Connect				<b>Date:</b> 11/8/2017			
<b>Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology</b>							
	<b>Parth Patel</b> Present On-time		<b>Abraham Ramirez</b> Present On-time		<b>Steven Strickland</b> Present On-time		<b>Jacob Serafin</b> Present On-time

## Recent Meetings:

- 10/30/2017

## TASKS COMPLETED since last meeting:

<b>Task Title :</b> Feasibility Draft	<b>Task Initiation:</b> 25% each	<b>Orig. Due Date:</b> 1/10	<b>Status:</b> <b>Completed</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> A rough draft for our document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch.			
<b>Expected Outcome:</b> Document to be reviewed before turning in			

<b>Task Title :</b> Visit to Sky Touch facility	<b>Task Initiation:</b> 25% each	<b>Orig. Due Date:</b> 11/3	<b>Status:</b> <b>Complete</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> Client meeting in phoenix. Will have access to devices to start testing.			
<b>Expected Outcome:</b> More information about project.			

<b>Task Title :</b> Getting to know devices	<b>Task Initiation:</b> 25% each	<b>Orig. Due Date:</b> 11/3	<b>Status:</b> <b>Complete</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> Going to be testing devices once we get them from our client.			
<b>Expected Outcome:</b> Know how their devices work.			

### This week's Tasks: Work plan for coming week

<b>Task Title :</b> Feasibility Final	<b>Task Initiation:</b> 25% each	<b>Orig. Due Date:</b> 1/10	<b>Status:</b> <b>In Progress</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> A rough draft for our document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch.			
<b>Expected Outcome:</b> Document to be reviewed before turning in			

<b>Task Title :</b> Tech Demo	<b>Task Initiation:</b> 25% each	<b>Expected Due Date:</b> 11/10	<b>Status:</b> <b>In progress</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> We will be creating a demo with fake data to transfer over to the cloud which will request appropriate call to Skytouch and get back the data.			
<b>Expected Outcome:</b> Demo that will turn into actual project device.			

<b>Task Title :</b> Requirements Specification	<b>Task Initiation:</b> 25% each	<b>Expected Due Date:</b> 11/20	<b>Status:</b> <b>Have not started</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> We are going to have to talk to Tony about more requirements. We have to make sure with him whether we want to create software or hardware.			
<b>Expected Outcome:</b> Complete Requirement Documentation which will prepare us for our demo			

<b>Task Title :</b> Demo Slides	<b>Task Initiation:</b> 25% each	<b>Expected Due Date:</b> 11/10	<b>Status:</b> <b>Have not Started</b>
<b>Who (%):</b> 25% each			
<b>Description:</b> We will be creating ppt slides for the demo about what we are going to be doing			
<b>Expected Outcome:</b> This will give visual presentation about our overall project.			

## Upcoming Tasks: Planning

<b>Task Title:</b> Start Prototyping our project	<b>Who (%):</b> 25% each	<b>Rough Due Date:</b> <b>N/A</b>
<b>Description:</b> Begin testing with our tools and begin our project prototype.		