





Weekly Team Task Report

<report
#8 >

Team: Cloud Connect				Date:11/15/2017			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 11/8/2017
- 11/1/2017

TASKS COMPLETED since last meeting:

Task Title: : Feasibility Final	Task Initiation: 25% each	Orig. Due Date: 1/10	Status: Complete
Who (%): 25% each			
Description: A final version of our document demonstrating that every major design aspect of the envisioned solution is technologically feasible and giving a good idea of how much of it we can integrate from existing software and how much of it we will need to implement from scratch.			
Expected Outcome: Document turned in.			

Task Title: : Design Review (mentor)	Task Initiation: 25% each	Expected Due Date: 11/16	Status: Completed
Who (%): 25% each			
Description: Design Review to present to mentor			
Expected Outcome: Powerpoint slides and dialog to speak when presenting.			

This week's Tasks: Work plan for coming week

Task Title: : Tech Demo	Task Initiation: 25% each	Expected Due Date: 12/7	Status: In-progress
Who (%): 25% each			
Description: We will be creating a demo with fake data to transfer over to the cloud which will request appropriate call to Skytouch and get back the data.			
Expected Outcome: Demo that will turn into actual project device.			

Task Title: : Requirements Specification	Task Initiation: 25% each	Expected Due Date: 11/30	Status: In-Progress
Who (%): 25% each			
Description: Document that describes requirements in detail with client/team signature.			
Expected Outcome: Complete Requirement Documentation which will prepare us for our demo			

Task Title: : Design Review (final)	Task Initiation: 25% each	Expected Due Date: 11/23	Status: In-Progress
Who (%): 25% each			
Description: Design Review to present to mentor			
Expected Outcome: Powerpoint slides and dialog to speak when presenting.			

Upcoming Tasks: Planning

Task Title: Start Prototyping our project	Who (%): 25% each	Rough Due Date: N/A
Description: Begin testing with our tools and begin our project prototype.		