





Weekly Team Task Report

<report
#9 >

Team: Cloud Connect			Date: 11/29/2017				
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickalnd Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 11/21/2017 with Group
- 11/22//2017 Skype

TASKS COMPLETED since last meeting:

Task Title: Design Review I	Task Initiation: 11/13//2017	Orig. Due Date: 11/20//2017	Status: Complete
Who (%): 25% Each member.			
Description: We presented our first design review after running a draft days prior.			
Expected Outcome: We received some constructive criticism and will take these into account upon our next design review slide presentation.			

Task Title: Requirements Document Draft	Task Initiation: 10/30/2017	Orig. Due Date: 11/20/2017	Status: Complete
Who (%): 25% Each member.			
Description: Each member contributed their section within the whole document and we edited according to each team member.			
Expected Outcome: A document describing in further detail what our requirements, both functional and non functional, are to be expected from our solution.			

This week's Tasks: Work plan for coming week

Task Title: Tech Demo	Task Initiation: 11/6/17	Orig. Due Date: 12/05/2017	Status: In- Progress
who(%): Each team member			
Description: : In addition to planning/re-planning, we must divide up our work accordingly.			
Expected Outcome: Upon completion of this task we will have a demo of how we will transfer data through TCP sockets in Java from a source to a destination, and back.			

Upcoming Tasks: Finishing Requirements Doc

Task Title: Final Draft	Who (%): 25% each	Rough Due Date: 12/4/17
Description: We will review our draft and fix any mistakes or add what is needed to get a solid document.		

Task Title: Tech Demo Testing	Who (%): 25% each	Rough Due Date: 12/03
Description: Before turning it in we must designate time to further test our demo. This can be done a day or two before due date. A meeting to finalize and test a demo will be scheduled.		

Other Problems / Other Issues:

N/A