





Weekly Team Task Report

2

Team: GNames			Date: 1/28/20				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Yuanyuan and Allen meeting on 1/28
- Meeting with Dr. Hocking on 1/28
- Group meeting on 1/24
- John and Jacob meeting on 1/22

TASKS COMPLETED since last meeting:

Task Title: Set up Back End Server	Task Initiation: 1/21/2020	Orig. Due Date: 1/28/20	Status: Completed
Who (%): Allen(50%),Yuanyuan(50%)			
Description: set up a basic web server			
Expected Outcome: Have the preliminary model of the web server			

Task Title: Communication Memo	Task Initiation: 1/18/2020	Orig. Due Date: 1/21/20	Status: Completed
Who (%): Jacob (50%) John(50%)			
Description: Write/ Edit the memo			
Expected Outcome: We will have a new communication plan in place			

This week's Tasks: Work plan for coming week

Task Title: Working on database	Task Initiation: 1/21/2020	Orig. Due Date: 2/8/20	Status: In progress
Who (%): Yuanyuan(50%), Allen(50%)			
Description: Connect the server to BDB			

Expected Outcome: Have the server connected to a database

Task Title: Work on front end JBrowse	Task Initiation: 1/21/2020	Orig. Due Date: 1/28/20	Status: In progress
Who (%): John(50%),Jacob(50%)			
Description: Ensure JBrowse is working correctly			
Expected Outcome: Have the preliminary model of the web browser			

Task Title: Design Document Intro, Conclusion, Implementation Overview	Task Initiation: 1/24/2020	Orig. Due Date: 1/31/20	Status: In progress
Who (%): John(50%),Jacob(50%)			
Description: Work on all mentioned sections of the document			
Expected Outcome: Completed sections for the Design Document			

Task Title: Design Document Architecture Overview, Implementation Plan	Task Initiation: 1/24/2020	Orig. Due Date: 1/31/20	Status: In progress
Who (%): Allen(50%), Yuanyuan(50%)			
Description: Work on all mentioned sections of the document			
Expected Outcome: Completed sections for the Design Document			

Task Title: Design Document UMLs and description section.	Task Initiation: 1/24/2020	Orig. Due Date: 1/31/20	Status: In progress
Who (%): John(25%),Jacob(25%), Allen(25%), Yuanyuan(25%)			
Description: Work on all UML diagrams for the document and fill out description using UMLs			
Expected Outcome: Have completed UML diagrams for the document outline and a solid outline of the description section			

Upcoming Tasks: Planning

Task Title: Design Review 2	Task Initiation: 1/24/2020	Orig. Due Date: 2/7/20
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

Other Problems / Other Issues:

- No problems at the moment