





# Weekly Team Task Report

3

<b>Team: GNames</b>			<b>Date: 2/4/20</b>				
<b>Project Title: PeakLearner</b>							
	<b>Jacob</b> Present On-time		<b>Allen</b> Present On-time		<b>Yuanyuan</b> Present On-time		<b>John</b> Present On-time

## Recent Meetings:

- Yuanyuan and Allen meeting on 1/4
- Meeting with Dr. Hocking on 2/4
- Group meeting on 1/31
- John and Jacob meeting on 1/29

## TASKS COMPLETED since last meeting:

<b>Task Title:</b> Set up Back End Server	<b>Task Initiation:</b> 1/21/2020	<b>Orig. Due Date:</b> 1/28/20	<b>Status:</b> Completed
<b>Who (%):</b> Allen(50%),Yuanyuan(50%)			
<b>Description:</b> set up a basic web server			
<b>Expected Outcome:</b> Have the preliminary model of the web server			

<b>Task Title:</b> Work on front end JBrowse	<b>Task Initiation:</b> 1/21/2020	<b>Orig. Due Date:</b> 1/28/20	<b>Status:</b> In progress
<b>Who (%):</b> John(50%),Jacob(50%)			
<b>Description:</b> Ensure JBrowse is working correctly			
<b>Expected Outcome:</b> Have the preliminary model of the web browser			

<b>Task Title:</b> Design Document Intro, Conclusion, Implementation Overview	<b>Task Initiation:</b> 1/24/2020	<b>Orig. Due Date:</b> 1/31/20	<b>Status:</b> In progress
<b>Who (%):</b> John(50%),Jacob(50%)			
<b>Description:</b> Work on all mentioned sections of the document			
<b>Expected Outcome:</b> Completed sections for the Design Document			

<b>Task Title:</b> Design Document Architecture Overview, Implementation Plan	<b>Task Initiation:</b> 1/24/2020	<b>Orig. Due Date:</b> 1/31/20	<b>Status:</b> In progress
<b>Who (%):</b> Allen(50%), Yuanyuan(50%)			
<b>Description:</b> Work on all mentioned sections of the document			
<b>Expected Outcome:</b> Completed sections for the Design Document			

<b>Task Title:</b> Design Document UMLs and description section.	<b>Task Initiation:</b> 1/24/2020	<b>Orig. Due Date:</b> 1/31/20	<b>Status:</b> In progress
<b>Who (%):</b> John(25%),Jacob(25%), Allen(25%), Yuanyuan(25%)			
<b>Description:</b> Work on all UML diagrams for the document and fill out description using UMLs			
<b>Expected Outcome:</b> Have completed UML diagrams for the document outline and a solid outline of the description section			

### This week's Tasks: Work plan for coming week

<b>Task Title:</b> Working on database	<b>Task Initiation:</b> 1/21/2020	<b>Orig. Due Date:</b> 2/8/20	<b>Status:</b> In progress
<b>Who (%):</b> Yuanyuan(50%), Allen(50%)			
<b>Description:</b> Connect the server to BDB			
<b>Expected Outcome:</b> Have the server connected to a database			

<b>Task Title:</b> Working sending data to server	<b>Task Initiation:</b> 2/4/2020	<b>Orig. Due Date:</b> 2/14/20	<b>Status:</b> In progress
<b>Who (%):</b> Jacob(50%), Allen(50%)			
<b>Description:</b> Send all of the highlight data as a JSON object to the server			
<b>Expected Outcome:</b> Have the server connected to the JBrowse and get data			

<b>Task Title:</b> Design Review 2	<b>Task Initiation:</b> 2/4/2020	<b>Orig. Due Date:</b> 2/10/20	<b>Status:</b> In progress
<b>Who (%):</b> Entire Team			
<b>Description:</b> Create new presentation and dry run all slides on Friday 2/7			
<b>Expected Outcome:</b> Have an improved presentation to give on 2/10			

## Upcoming Tasks: Planning

<b>Task Title:</b> Improved database and highlight features	<b>Task Initiation:</b> 2/4/2020	<b>Orig. Due Date:</b> 2/17/20
<b>Who (%):</b> Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

<b>Task Title:</b> merge server demo into jbrowse highlight demo	<b>Task Initiation:</b> 2/4/2020	<b>Orig. Due Date:</b> 2/17/20
<b>Who (%):</b> Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

## Other Problems / Other Issues:

- No problems at the moment