





Weekly Team Task Report

5

Team: GNames			Date: 2/18/20				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Yuanyuan and Allen meeting on 2/18
- Meeting with Dr. Hocking on 2/18
- Group meeting on 2/17
- John and Jacob meeting on 2/17

TASKS COMPLETED since last meeting:

Task Title: Working sending data to server	Task Initiation: 2/4/2020	Orig. Due Date: 2/14/20	Status: Completed
Who (%): Jacob(100%)			
Description: Send all of the highlight data as a JSON object to the server			
Expected Outcome: Have the server connected to the JBrowse and get data			

Task Title: Edit rough draft Design Document	Task Initiation: 2/7/2020	Orig. Due Date: 2/14/20	Status: Completed
Who (%): John (100%)			
Description: improve the design document with the edits that were completed on Friday 2/14			
Expected Outcome: Have a completed final version of the paper			

Task Title: Allow server to handle Range Requests	Task Initiation: 2/4/2020	Orig. Due Date: 2/14/20	Status: In progress
Who (%): Yuanyuan(50%), Allen(50%)			
Description: Send all of the highlight data as a JSON object to the server			
Expected Outcome: Have the server connected to the JBrowse and get data through range requests			

Task Title: Improve slides for DR 2	Task Initiation: 2/11/2020	Orig. Due Date: 2/14/20	Status: In progress
Who (%): Allen(100%)			
Description: Improve the biology section of DR 2			
Expected Outcome: Have a good intro that will not disappoint anyone			

Task Title: Set up the database	Task Initiation: 2/11/2020	Orig. Due Date: 2/16/20	Status: In progress
Who (%): Yuanyuan(100%)			
Description: Setting up the database			
Expected Outcome: Have the database to receive data from server			

Task Title: UGRADS abstract	Task Initiation: 2/7/2020	Orig. Due Date: 2/14/20	
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			

This week's Tasks: Work plan for coming week

Task Title: Finish connecting server and DB	Task Initiation: 2/14/2020	Orig. Due Date: 2/21/20	Status: In progress
Who (%): Yuanyuan(50%), Allen(50%)			
Description: repurpose Dr.Hocking's code to use as or db and connect it to our server			
Expected Outcome: Allow DB to communicate with server			

Task Title: Make labels change colors	Task Initiation: 2/11/2020	Orig. Due Date: 2/14/20	Status: In progress
Who (%): John(50%), Jacob(50%)			
Description: Allow for all 4 labels to change colors on the browser			
Expected Outcome: Show that we can easily see all 4 labels			

Task Title: Run through slides for DR 2	Task Initiation: 2/14/2020	Orig. Due Date: 2/21/20	Status: In progress
Who (%): Entire Team			
Description: Practice slides individually and then as a team			
Expected Outcome: Have a well practices slideshow			


Upcoming Tasks: Planning

Task Title: Improved database and highlight features	Task Initiation: 2/4/2020	Orig. Due Date: 2/17/20
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

Other Problems / Other Issues:

- No problems at the moment

Github Screenshots:



Excluding merges, **4 authors** have pushed **26 commits** to master and **28 commits** to all branches. On master, **0 files** have changed and there have been **0 additions** and **0 deletions**.

