





Weekly Team Task Report

6

Team: GNomes			Date: 2/25/20				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Yuanyuan and Allen meeting on 2/25
- Meeting with Dr. Hocking on 2/25
- Group meeting on 2/21
- John and Jacob meeting on 2/24

TASKS COMPLETED since last meeting:

Task Title: Allow server to handle Range Requests	Task Initiation: 2/4/2020	Orig. Due Date: 2/21/20	Status: Completed
Who (%): Yuanyuan(50%), Allen(50%)			
Description: Send all of the highlight data as a JSON object to the server			
Expected Outcome: Have the server connected to the JBrowse and get data through range requests			

Task Title: Practise the Design Review2	Task Initiation: 2/11/2020	Orig. Due Date: 2/21/20	Status: Completed
Who (%): Yuanyuan(33%), Allen(33%),John(33%)			
Description: Practise the DR2			
Expected Outcome: Have a good presentation of DR2			

Task Title: Set up the database	Task Initiation: 2/11/2020	Orig. Due Date: 2/16/20	Status: Completed
Who (%): Yuanyuan(100%)			
Description: Setting up the database			
Expected Outcome: Have the database to receive data from server			

This week's Tasks: Work plan for coming week

Task Title: Setting up the GPU cluster	Task Initiation: 2/21/2020	Orig. Due Date: 3/6/20	Status: In progress
Who (%): John(50%), Allen(50%)			
Description: repurpose Dr.Hocking's code to use as or db and connect it to our server			
Expected Outcome: Allow DB to communicate with server			

Task Title: Design Review 2	Task Initiation: 2/14/2020	Orig. Due Date: 2/28/20	Status: In progress
Who (%): Entire Team			
Description: Practice slides individually and then as a team			
Expected Outcome: Have a well presentation			

Upcoming Tasks: Planning

Task Title: Improved database and highlight features	Task Initiation: 2/21/2020	Orig. Due Date: 3/13/20
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

Other Problems / Other Issues:

- No problems at the moment





Github Screenshots:

February 18, 2020 – February 25, 2020

Period: 1 week ▾

Overview

0 Active Pull Requests 0 Active Issues

 0 Merged Pull Requests	 0 Proposed Pull Requests	 0 Closed Issues	 0 New Issues
---	---	--	---

Excluding merges, **2 authors** have pushed **2 commits** to master and **10 commits** to all branches. On master, **0 files** have changed and there have been **0 additions** and **0 deletions**.




- Pulse
- Contributors**
- Community
- Traffic
- Commits
- Code frequency
- Dependency graph
- Network
- Forks

Nov 24, 2019 – Feb 25, 2020

Contributions: Commits ▾

Contributions to master, excluding merge commits



 **yf6666** #1
15 commits 201,541 ++ 173,264 --

Date	Commits
Nov 24	0
Dec 15	4
Jan 05	0
Jan 26	0
Feb 16	2

 **Jacob-D-Christiansen** #2
14 commits 504,035 ++ 156,461 --

Date	Commits
Nov 24	0
Dec 15	1
Jan 05	0
Jan 26	0
Feb 16	4

 **81698** #3
12 commits 201,462 ++ 201,293 --

Date	Commits
Nov 24	0
Dec 15	0
Jan 05	0
Jan 26	4
Feb 16	0

 **John-C-Jackson** #4
1 commit 2,495 ++ 0 --

Date	Commits
Nov 24	0
Dec 15	0
Jan 05	0
Jan 26	1
Feb 16	0