





Weekly Team Task Report

7

Team: GNomes			Date: 3/3/20				
Project Title: PeakLearner							
	Jacob Present On-time		Allen Present On-time		Yuanyuan Present On-time		John Present On-time

Recent Meetings:

- Yuanyuan and Allen meeting on 3/3
- Meeting with Dr. Hocking on 3/3
- No Group meeting since we had Design Review 2
- John and Jacob meeting on 3/2

TASKS COMPLETED since last meeting:

Task Title: Update the highlight tool	Task Initiation: 2/28/2020	Orig. Due Date: 3/2/20	Status: Completed
Who (%): Jacob(100%)			
Description: Integrated the plug-in cmdcolin made			
Expected Outcome: Finish extending it to do exactly what we need			

Task Title: Design Review 2 Presentation	Task Initiation: 2/11/2020	Orig. Due Date: 2/29/20	Status: Completed
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			
Description: Practise on the DR2 presentation for Friday			
Expected Outcome: Have a good presentation of DR2			

Task Title: Rewrite the the database code in Python2	Task Initiation: 2/28/2020	Orig. Due Date: 3/2/20	Status: Completed
Who (%): Yuanyuan(100%)			
Description: Change the Python3 code to Python2 code			
Expected Outcome: Have the database code and server code can run in Python2.			

This week's Tasks: Work plan for coming week

Task Title: Setting up the GPU cluster	Task Initiation: 2/28/2020	Orig. Due Date: 3/6/20	Status: In progress
Who (%): Yuanyuan(50%), Allen(50%)			
Description: repurpose Dr.Hocking's code to use as or db and connect it to our server			
Expected Outcome: Allow DB to communicate with server			

Task Title: Connect the server and GPU cluster	Task Initiation: 2/28/2020	Orig. Due Date: 3/10/20	Status: In progress
Who (%): Allen(100%)			
Description: Connect the server and GPU cluster			
Expected Outcome: Cluster can receive data from server and calculate the new model with it.			

Task Title: Prepare for Alpha Demo	Task Initiation: 2/28/2020	Orig. Due Date: 3/10/20	Status: In progress
Who (%): Entire team			
Description: Have all parts interacting for initial demo			
Expected Outcome: Give a complete demo of browser, server and db			

Upcoming Tasks: Planning

Task Title: Improved database and highlight features	Task Initiation: 2/21/2020	Orig. Due Date: 3/13/20
Who (%): Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		


Other Problems / Other Issues:

- No problems at the moment

Github Screenshots:

February 25, 2020 – March 3, 2020

Period: 1 week ▾



Excluding merges, **5 authors** have pushed **9 commits** to master and **11 commits** to all branches. On master, **0 files** have changed and there have been **0 additions** and **0 deletions**.

