





Weekly Team Task Report

8

| | | | | | | | |
|---|------------------------------------|---|------------------------------------|---|---------------------------------------|---|-----------------------------------|
| Team: GNames | | | Date: 3/24/20 | | | | |
| Project Title: PeakLearner | | | | | | | |
|  | Jacob Present On-time |  | Allen Present On-time |  | Yuanyuan Present On-time |  | John Present On-time |

Recent Meetings:

- Yuanyuan and Allen meeting on 3/24
- Meeting with Dr. Hocking on 3/24
- Group Meeting on 3/26
- John and Jacob meeting on 3/23

TASKS COMPLETED since last meeting:

| | | | |
|---|--------------------------------------|-----------------------------------|-------------------------------|
| Task Title: Prepare for Alpha Demo | Task Initiation: 2/28/2020 | Orig. Due Date: 3/10/20 | Status: In progress |
| Who (%): Entire team | | | |
| Description: Have all parts interacting for initial demo | | | |
| Expected Outcome: Give a complete demo of browser, server and db | | | |

This week's Tasks: Work plan for coming week

| | | | |
|--|--------------------------------------|-----------------------------------|-------------------------------|
| Task Title: Testing Document Unit Testing | Task Initiation: 3/18/2020 | Orig. Due Date: 3/30/20 | Status: In progress |
| Who (%): Entire team | | | |
| Description: Write the Unit Testing section of the document | | | |
| Expected Outcome: Have a completed unit testing section of the document | | | |

| | | | |
|--|-------------------------|------------------------|-------------------------------|
| Task Title: Testing Document Integration Testing | Task Initiation: | Orig. Due Date: | Status: In progress |
|--|-------------------------|------------------------|-------------------------------|

| | | | |
|---|-----------|---------|--|
| | 3/18/2020 | 3/30/20 | |
| Who (%): Allen (100%) | | | |
| Description: Write the Integration Testing section of the document | | | |
| Expected Outcome: Have a completed integration testing section of the document | | | |

| | | | |
|---|--------------------------------------|-----------------------------------|-------------------------------|
| Task Title: Testing Document Usability Testing | Task Initiation: 3/18/2020 | Orig. Due Date: 3/30/20 | Status: In progress |
| Who (%): John (50%), Yuanyuan (50%) | | | |
| Description: Write the usability Testing section of the document | | | |
| Expected Outcome: Have a completed usability testing section of the document | | | |

| | | | |
|---|--------------------------------------|-----------------------------------|-------------------------------|
| Task Title: Testing Document Intro | Task Initiation: 3/18/2020 | Orig. Due Date: 3/30/20 | Status: In progress |
| Who (%): Jacob (100%) | | | |
| Description: Write the intro section of the document | | | |
| Expected Outcome: Have a completed intro section of the document | | | |

Gantt Chart

