





# Weekly Team Task Report

8

<b>Team:</b> GNomes				<b>Date:</b> 11/12/19			
<b>Project Title:</b> PeakLerner							
	<b>Jacob</b> Present On-time		<b>Allen</b> Present On-time		<b>Yuanyuan</b> Present On-time		<b>John</b> Present On-time

## Recent Meetings:

- Team meeting on 11/5
- No Meeting with Dr. Hocking

## TASKS COMPLETED since last meeting:

<b>Task Title:</b> Modify the big flowchart of the project	<b>Task Initiation:</b> 10/31/2019	<b>Orig. Due Date:</b> 11/8/19	<b>Status:</b> Completed
<b>Who (%):</b> Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			
<b>Description:</b> Talk and determine the flowchart of choices made during tech feasibility			
<b>Expected Outcome:</b> Have a rough flowchart of the project			

<b>Task Title:</b> Requirements Outline	<b>Task Initiation:</b> 11/5/2019	<b>Orig. Due Date:</b> 11/10/19	<b>Status:</b> Completed
<b>Who (%):</b> Allen(100%)			
<b>Description:</b> Write the outline of Requirements Specification Document			
<b>Expected Outcome:</b> Have an outline of the document			

<b>Task Title:</b> Editing the Weekly Report	<b>Task Initiation:</b> 11/9/2019	<b>Orig. Due Date:</b> 11/10/19	<b>Status:</b> Completed
<b>Who (%):</b> Yuanyuan(100%)			
<b>Description:</b> Editing and Printing the Weekly Report			
<b>Expected Outcome:</b> Have the Weekly Report 8			

### This week's Tasks: Work plan for coming week

<b>Task Title:</b> Requirements Specification Draft	<b>Task Initiation:</b> 11/11/2019	<b>Orig. Due Date:</b> 11/18/19	<b>Status:</b> In progress
<b>Who (%):</b> Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)			
<b>Description:</b> Start working on the Requirements Draft			
<b>Expected Outcome:</b> We will have a rough draft of the requirements document			

<b>Task Title:</b> Working on JBrowser	<b>Task Initiation:</b> 11/5/2019	<b>Orig. Due Date:</b> 11/18/19	<b>Status:</b> In progress
<b>Who (%):</b> Allen(50%),Yuanyuan(50%)			
<b>Description:</b> Start working on the JBrowser			
<b>Expected Outcome:</b> Have the preliminary model of the web app			

### Upcoming Tasks: Planning

<b>Task Title:</b> Have the demo	<b>Task Initiation:</b> 11/5/2019	<b>Orig. Due Date:</b> 11/21/19
<b>Who (%):</b> Jacob (25%),Allen(25%),Yuanyuan(25%),John(25%)		

### Other Problems / Other Issues:

- No problems at the moment