





# Weekly Team Task Report

4

<b>Team: Team Lora</b>				<b>Date: 10/17/2019</b>			
<b>Project Title: Mobil Crowdsensing Framework Over Low-Power Wide Area Networks</b>							
	Ryan Present On-time		Mohammed Present On-time		Benjamin Present On-time		Brandon Present On-time

## Recent Meetings:

- Meeting with Dr. Vigil-Hayes - 10/14/19 - Discussed the project in more detail. Talked about some concerns we have about development.
- Team meeting - 10/14/19 - Discussed our team website and plans for what we need to prepare for in the future.

## TASKS COMPLETED since the last meeting:

<b>Task Title: Team Website GITHUB</b>	<b>Task Initiation:</b> 10/7/19	<b>Orig. Due Date:</b> 10/8/19	<b>Status:</b> Completed
<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>			
<b>Description:</b> Setting up our website on GITHUB so that we can work on it as a group.			
<b>Expected Outcome:</b> All website files and images stored on GITHUB and everyone on the Team having access to it.			

<b>Task Title: Team Website Skeleton</b>	<b>Task Initiation:</b> 10/7/19	<b>Orig. Due Date:</b> 10/10/19	<b>Status:</b> Completed
<b>Who (%): Ryan (80%) Benjamin (10%)</b>			
<b>Description:</b> Having the main "Layout" of the website completed. The look and feel of everything. Tabs, Pages Etc.			
<b>Expected Outcome:</b> A working skeleton for our website. Working tabs that link to pages. Everything ready to go so we can dump information into it.			

<b>Task Title: Team Website Details</b>	<b>Task Initiation:</b> 10/7/19	<b>Orig. Due Date:</b> 10/13/19	<b>Status:</b> Completed
<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>			
<b>Description:</b> Important details about our website (ex: Project Description, Envisioned Solution, Etc) Should all be written and placed on the website. Project Description/Other - All Project Team Page - Ben Schedule/Budget - Ryan Envisioned Solution - Brandon Technologies - Mohammed			
<b>Expected Outcome:</b> A good looking website with accurate and well thought out information. Nothing should be "patchy" and everything should look clean and flow together nicely.			

## This week's Tasks: Work plan for the coming week

<b>Task Title:</b> Technological Feasibility Analysis Draft	<b>Task Initiation:</b> 10/7/19	<b>Orig. Due Date:</b> 10/23/19	<b>Status:</b> In-Progress 10% Completed
<b>Who (%):</b> Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)			
<b>Description:</b> A rough draft of the document. Each person on the team must help brainstorm and or type parts of the rough draft. Each person will help with the writing.			
<b>Expected Outcome:</b> A Google Doc representing our rough draft that everyone worked on. This should be a completed rough draft that we can use for next week so that we can perfect our document and make it perfect.			

## Upcoming Tasks: Planning

<b>Task Title:</b> Technological Feasibility Analysis FINAL	<b>Who (%):</b> Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)	<b>Rough Due Date:</b> 11/4/19
<b>Description:</b> The final doc for Technological Feasibility		

<b>Task Title:</b> Requirements Specification Doc	<b>Who (%):</b> Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)	<b>Rough Due Date:</b> 10/21/19
<b>Description:</b> This is an assignment due.		

## Other Problems / Other Issues:

-