





# Weekly Team Task Report

7

<b>Team: Team Lora</b>				<b>Date: 11/4/2019</b>			
<b>Project Title: Mobil Crowdsensing Framework Over Low-Power Wide Area Networks</b>							
	Ryan		Mohammed		Benjamin		Brandon
	Present		Present		Present		Present
	On-time		On-time		On-time		On-time

## Recent Meetings:

- Client meeting - 10/28/19 - Discussed in detail our requirements document and planned for the future of our project.
- Team Discord Meeting - 10/28/19 - Talked about future assignments due and when we need to have them done.
- Client meeting - 11/4/19 - Talked about corrections needed for the requirements of our project.
- Team Discord Meeting - 10/28/19 - Previewed the clients "Lab" and talked about assignments due this week.

## TASKS COMPLETED since the last meeting:

<b>Task Title:</b> Technological Feasibility Analysis FINAL	<b>Task Initiation:</b> 10/24/19	<b>Orig. Due Date:</b> 10/31/19	<b>Status:</b> Completed
<b>Who (%):</b> Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)			
<b>Description:</b> The final doc. After scooter has given us his input we will make changes to the doc so we do not miss points on the final feasibility document.			
<b>Expected Outcome:</b> The absolute final document for our Feasibility Analysis. Nothing else should change on the doc after this.			

<b>Task Title:</b> Requirements List (Rough Outline)	<b>Task Initiation:</b> 10/24/19	<b>Orig. Due Date:</b> 10/31/19	<b>Status:</b> Completed
<b>Who (%):</b> Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)			
<b>Description:</b> A rough outline of all requirements needed for our project.			
<b>Expected Outcome:</b> Email Dr. Vigil-Hayes the rough requirements, and confirming with her that everything is correct.			

## This week's Tasks: Work plan for the coming week

<b>Task Title:</b> Mini Team Updates Prep	<b>Task Initiation:</b> 11/4/19	<b>Orig. Due Date:</b> 11/7/19	<b>Status:</b> In-Progress 90% Completed
<b>Who (%):</b> Ryan (40%) Benjamin (20%) Brandon (40%)			
<b>Description:</b> Plan out what we should talk about our mini team updates in class on Friday.			

**Expected Outcome:** A good understanding of our project and where we are with it.

<b>Task Title: Design Review Presentations Draft For Scooter</b>	<b>Task Initiation:</b> 10/24/19	<b>Orig. Due Date:</b> 11/10/19	<b>Status: In-Progress</b> 10% Completed
<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>			
<b>Description:</b> Start working on the presentations. Slides, What to walk about, Progress, Etc			
<b>Expected Outcome:</b> A rough skeleton for our Design Presentations google slide.			

<b>Task Title: Requirements Doc Draft 1</b>	<b>Task Initiation:</b> 10/24/19	<b>Orig. Due Date:</b> 11/25/19	<b>Status: In-Progress</b> 0% Completed
<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>			
<b>Description:</b> A rough outline of our Requirements Doc Draft 1 for scooter.			
<b>Expected Outcome:</b> This draft should be taken seriously and should resemble the final version.			

## Upcoming Tasks: Planning

<b>Task Title: Design Review Presentations</b>	<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>	<b>Rough Due Date:</b> 11/18/19
<b>Description:</b> This is an assignment due.		

<b>Task Title: Requirements Doc Draft 2</b>	<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>	<b>Rough Due Date:</b> 11/25/19
<b>Description:</b> This is an assignment due.		

<b>Task Title: Requirements Specification Doc</b>	<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>	<b>Rough Due Date:</b> 11/25/19
<b>Description:</b> This is an assignment due.		

<b>Task Title: Final Requirements Doc</b>	<b>Who (%): Ryan (25%) Mohammed (25%) Benjamin (25%) Brandon (25%)</b>	<b>Rough Due Date:</b> 12/2/19
<b>Description:</b> This is an assignment due.		

## Other Problems / Other Issues:

-