






Weekly Team Task Report

Team: HomeAide			Date: Feb 01, 2021				
Project Title: AT@ Home: An automated advisor for assistive technologies							
	Seth Borkovec Present On-time		Courtney Richmond Present On-time		Noah Baxter Present On-time		Ethan Donnelly Present On-time

Recent Meetings:

- Client Meeting: Thursday, 01/28/2021, 15:00 PM - 15:56 PM
- Team Meeting: Monday, 01/25/2021, 16:00 PM - 18:00 PM
- Team Meeting: Friday, 01/29/2021, 14:20 PM - 16:47 PM


Gantt Chart:



GitHub commit statistics:

Team Member	GitHub Username
Seth	kovec681
Courtney	FireDragon737
Ethan	EDonnelly24
Noah	supperhappytoast

Team Website:



Project Website:

Nov 8, 2020 – Feb 1, 2021

Contributions: Commits

Contributions to master, excluding merge commits



kovec681

#1

9 commits 733 ++ 243 --




Mobile App:

Jan 17, 2021 – Feb 1, 2021

Contributions: Commits


Contributions to main, excluding merge commits



kovec681

#1

5 commits 1,808 ++ 20 --



TASKS COMPLETED since last meeting:

Task Title: Update Team Website	Task Initiation: 01/25/2021	Orig. Due Date: 01/31/2021 @ Midnight	Status: 100%
Who (%): Courtney 100%			
Description:			
<ul style="list-style-type: none"> • Update Code page to either have the GitHub repos (if okay with client) or have a professional message about the code is not publicly available. • Add the schedule for the Spring semester to the Schedule page. Include the Gantt chart with the description from the Software Design document. 			
Expected Outcome:			
<ul style="list-style-type: none"> • Code page has links to GitHub repos or a professional message that the code is not publicly available • Schedule page has the Spring semester Gantt chart. • Schedule page has a description of the chart from the Software Design document. • Schedule page still has Fall semester schedule at the bottom of the page. 			

Task Title: Software Design Draft: Individual Sections	Task Initiation: 01/25/2021	Orig. Due Date: 01/29/2021 @ 14:20 PM	Status: 100%
Who (%):			
Introduction: Ethan			
Implementation Overview: Courtney - Finished			
Architectural Overview: Seth and Noah - Finished			
Implementation Plan: Courtney - Finished			
Conclusion: Ethan			
Description: Follow the instructions as described here: https://www.cefnns.nau.edu/~edo/Classes/CS_Capstone/Assignments/Software%20Design%20Document.pdf			
Expected Outcome: Every section is complete but may still need to be formatted and adjusted.			

This week's Tasks: Work plan for coming week

Task Title: Software Design Draft	Task Initiation: 01/22/2021	Orig. Due Date: 02/05/2021 @ Noon	Status: 50%
Who (%):			
Module and Interface Descriptions: Team effort			
Description:			
We are working on this section of the document together as a team. Follow the instructions as described here: https://www.cefnns.nau.edu/~edo/Classes/CS_Capstone/Assignments/Software%20Design%20Document.pdf			
Expected Outcome: This section is complete and ready for grading according to the Capstone instructions. Formatting should be consistent and there should not be spelling or grammatical errors. The only changes to be made for the final draft should be from the team mentor feedback.			

Task Title: Coding: Communication with database	Task Initiation: 01/25/2021	Orig. Due Date: 02/01/2021 @ Midnight	Status: 75%
Who (%): Ethan 50% Seth 50% - Finished			
Description: Implement the communication between the mobile app and the database.			
Expected Outcome: The mobile app should be able to query the database with some criteria and receive results to use in the app. Making this connection secure will be implemented later.			

Task Title: Mockup of App Room Interface	Task Initiation: 01/29/2021	Orig. Due Date: 02/02/2021 @ Midnight	Status: 25%
Who (%): Ethan 100%			
Description: Create mockups of the app room interface to get feedback from the clients.			
Expected Outcome: Create interactive slideshow to demonstrate the functionality of the app inside a room. This slideshow will be sent to the clients in an email that they can test out.			

Upcoming Tasks: Planning

Task Title: Software Design Document Final Draft	Who (%): Team 100%	Rough Due Date: 02/05/2021
Description: Final draft version of the Software Design Document		

Task Title: Coding: User Profiles	Who (%): Team 100%	Rough Due Date: 02/08/2021
Description: Implement user profiles in the mobile app to store the user's preferences and user's difficulties		

Task Title: Coding: Inventory management	Who (%): Team 100%	Rough Due Date: 02/08/2021
Description: Implement inventory management of the database in the web site.		

Other Problems / Other Issues:

- N/A