






Weekly Team Task Report

Team: HomeAide			Date: Feb 08, 2021				
Project Title: AT@ Home: An automated advisor for assistive technologies							
	Seth Borkovec Present On-time		Courtney Richmond Present On-time		Noah Baxter Present On-time		Ethan Donnelly Present On-time

Recent Meetings:

- Client Meeting: None this week, communicated via email.
- Team Meeting: Monday, 02/01/2021, 15:00 PM - 16:50 PM
- Team Meeting: Friday, 02/05/2021, 14:20 PM - 16:40 PM


Gantt Chart:



GitHub commit statistics:

Team Member	GitHub Username
Seth	kovec681
Courtney	FireDragon737
Ethan	EDonnelly24
Noah	supperhappytoast

Team Website:



Project Website:

Nov 8, 2020 – Feb 8, 2021

Contributions: Commits ▾

Contributions to master, excluding merge commits



kovec681

#1

14 commits 909 ++ 368 --



Mobile App:

Jan 17, 2021 – Feb 8, 2021

Contributions: Commits ▾


Contributions to main, excluding merge commits



kovec681

#1

7 commits 2,117 ++ 117 --



TASKS COMPLETED since last meeting:

Task Title: Mockup of App Room Interface	Task Initiation: 01/29/2021	Orig. Due Date: 02/02/2021 @ Midnight	Status: 100%
Who (%): Ethan 100%			
Description: Create mockups of the app room interface to get feedback from the clients.			
Expected Outcome: Create interactive slideshow to demonstrate the functionality of the app inside a room. This slideshow will be sent to the clients in an email that they can test out.			

Task Title: Software Design Draft	Task Initiation: 01/22/2021	Orig. Due Date: 02/04/2021 @ Noon	Status: 100%
Who (%): Module and Interface Descriptions: Team effort			
Description: We are working on this section of the document together as a team. Follow the instructions as described here: https://www.cefn.s.nau.edu/~edo/Classes/CS_Capstone/Assignments/Software%20Design%20Document.pdf			
Expected Outcome: This section is complete and ready for grading according to the Capstone instructions. Formatting should be consistent and there should not be spelling or grammatical errors. The only changes to be made for the final draft should be from the team mentor feedback.			

Task Title: Software Design Draft Editing and Revision	Task Initiation: 02/01/2021	Orig. Due Date: 02/05/2021 @ Noon	Status: 100%
Who (%): Courtney: 50% Seth: 50%			
Description: Now that the document is complete for content, the editors need to make any edits needed for formatting and consistent styles. Any parts that may have been missed or incomplete will also need to be fixed.			
Expected Outcome: The Software Design document is ready as the first draft for review from the team mentor.			

Task Title: Coding: Communication with database	Task Initiation: 01/25/2021	Orig. Due Date: 02/01/2021 @ Midnight	Status: 100%
Who (%): Seth 100%			
Description: Implement the communication between the mobile app and the database.			
Expected Outcome: The mobile app should be able to query the database with some criteria and receive results to use in the app. Making this connection secure will be implemented later.			

This week's Tasks: Work plan for coming week

Task Title: Coding: User Profiles	Task Initiation: 02/01/2021	Orig. Due Date: 02/08/2021 @ Midnight	Status: 25%
Who (%): Ethan 90% Courtney 10%			
Description: Implement user profiles in the app according to the Software Design document.			
Expected Outcome: The mobile app should allow the user to create profile for saving user information.			

Task Title: Coding: Inventory Management	Task Initiation: 02/01/2021	Orig. Due Date: 02/08/2021 @ Midnight	Status: 80%
Who (%): Seth 100%			
Description: The website should implement a front-end to the management of the inventory of AT devices.			
Expected Outcome: An administrator on the website can add, remove, or edit AT devices in the inventory. The criteria for an AT device entry is as specified in the Software Design document.			

Task Title: Software Design Document Final Draft	Task Initiation: 02/05/2021	Orig. Due Date: 02/12/2021 @ Noon	Status: 0%
Who (%): Seth 100%			
Description: Prepare the Software Design document for final submission.			
Expected Outcome: The Software Design document implements the feedback given by the team mentor. The document is then added to the team website.			

Task Title: Peer Evaluation #1	Task Initiation: 02/05/2021	Orig. Due Date: 02/12/2021 @ Noon	Status: 0%
Who (%): Each team member needs to complete one.			
Description:			
Expected Outcome:			

Upcoming Tasks: Planning

Task Title: Coding: Room Interface	Who (%): Ethan 100%	Rough Due Date: 02/15/2021
Description: Implement the room interface as detailed in the Software Design document using feedback from the clients.		

Task Title: Coding: Searching Inventory	Who (%): Seth 100%	Rough Due Date: 02/15/2021
Description: Enable the admins to search the AT inventory on the website using both a basic keyword search or an advanced search that includes or excludes keywords or categories.		

Other Problems / Other Issues:

- N/A