






Weekly Team Task Report

Team: HomeAide				Date: April 26, 2021			
Project Title: AT@ Home: An automated advisor for assistive technologies							
	Seth Borkovec Present On-time		Courtney Richmond Present On-time		Noah Baxter Present On-time		Ethan Donnelly Present On-time

Recent Meetings:

- Client Meeting: Thursday, 04/22/2021, 15:00 PM - 16:05 PM
- Team Meeting: Friday, 04/09/2021, 14:20 PM - 15:30 PM


Gantt Chart:



GitHub commit statistics:

Team Member	GitHub Username
Seth	kovec681
Courtney	FireDragon737
Ethan	EDonnelly24
Noah	supperhappytoast

Team Website on CEFNS:







Project Website:

Nov 8, 2020 – Apr 26, 2021

Contributions: Commits ▾

Contributions to master, excluding merge commits and bot accounts




Mobile App:

Jan 17, 2021 – Apr 26, 2021

Contributions: Commits ▾


Contributions to main, excluding merge commits and bot accounts



kovec681

#1


62 commits 7,177 ++ 2,623 --



EDonnelly24

#2

51 commits 4,307 ++ 2,351 --



TASKS COMPLETED since last meeting:

Task Title: Team Reflection	Task Initiation: 04/16/2021	Orig. Due Date: 04/29/2021 @ Noon	Status: 100%
Who (%): Complete as a team.			
Description: Answer the questions as a team about how the project went, how the team was organized, how the team dynamics were.			
Expected Outcome: The document, completed by the team, is sent to the team mentor.			

Task Title: Project Website Bug Fixes	Task Initiation: 04/02/2021	Orig. Due Date: 04/18/2021 @ Midnight	Status: 100%
Who (%): Seth: 70% Courtney: 23% Noah: 7%			
Description: The issues below are related only to the project website. Descriptions of each issue are in the GitHub issue tracker for the app repo.			
<p>#28: (Reorganize the navigation bar on website) - Seth - Complete</p> <p>#34: (Database backups set to weekly and keep 4 weeks of backups) - Courtney - Complete</p> <p>#42: (Add functionality for setting a suggestion as "reviewed") - Noah - Complete</p> <p>#44: (Fix layout of forms for adding/editing entries for any of the tables) - Courtney - Complete</p> <p>#45: (Admins need a form to edit the terms of service that get displayed in the app) - Seth - Complete</p> <p>#38: (Admins should be able to sort the tables when viewing them) - Seth - Complete</p> <p>#43: (Condense how state resources are displayed on website) - Courtney - Complete</p> <p>#46: (Admins can set wording for relative price of AT) - Seth - Complete</p> <p>#41: (Make it easier to associate AT with limitations and rooms/room objects) - Seth - Complete</p> <p>#40: (Fix how ordering of rooms and room objects are done) - Seth - Complete</p> <p>#62: (Add an inventory of tips/advice to show in the app with recommendations) - Seth - Complete</p> <p>#63: (Option to show/hide custom extra categories for the AT in the app) - Seth - Complete</p> <p>#64: (Let admins change the wording of the email for sharing recommendations) - Seth - Complete</p>			
Expected Outcome: As an issue is finished, the member will ask for review from the team. If approved, it will be merged to master and the issue can be closed in the issue tracker on GitHub.			

This week's Tasks: Work plan for coming week

Task Title: Mobile App Issues	Task Initiation: 04/09/2021	Orig. Due Date: 04/18/2021 @ Midnight	Status: 85%
Who (%): Seth: 63% Ethan: 37%			
Description: The issues below are related only to the mobile app. Descriptions of each issue are in the GitHub issue tracker for the app repo.			
<p>Completed</p> <p>Issue #50: (Encrypt app username and password) - Seth - Complete Issue #43: (Show navigation bar on all screens in the app) - Seth - Complete Issue #53: (User must accept terms of service to create account in app) - Seth - Complete Issue #39: (User can change their password in the app) - Ethan - Complete Issue #38 and #36: (User can change their profile information in the app) - Ethan - Complete Issue #56 and #57: (Fix the appearance of the rooms and room objects in app) - Seth - Complete Issue #47: (Localize the time stamp for messages in the app) - Seth - Complete Issue #48: (Organize new, read, and deleted messages in app) - Seth - Complete Issue #25: (Show message if login is incorrect in app) - Ethan - Complete Issue #32: (Show feedback to app user when they don't enter required profile information) - Ethan - Complete Issue #79: (Implement rule for creating password) - Seth - Complete Issue #77: (Fix the Edit Profile screen bugs) - Seth - Complete Issue #85: (Show/hide custom extra categories in the AT) - Seth - Complete Issue #84: (Use the custom email text set by admins in the website) - Seth - Complete Issue #83: (Show tips/advice along with AT recommendations) - Seth - Complete Issue #82: (Fix bug with navbar missing on some screens) - Seth - Complete</p> <p>Not Completed</p> <p>Issue #26: (App user can change the app color scheme) - Ethan Issue #78: (Let app user choose an avatar) - Ethan Issue #80: (Confirm the password when creating an account) - Ethan</p>			
Expected Outcome: Each issue to be implemented into the main branch after completion.			
Task Title: Acceptance Test Demo	Task Initiation: 04/16/2021	Orig. Due Date: 04/23/2021 @ Noon	Status: 50%
Who (%): Courtney will add the tests from the alpha prototype. As a team, we came up with the new tests for this final demo.			
Description: Plan a series of tests to demonstrate that our product meets the key requirements.			
Expected Outcome: This demo must be completed with the team mentor and with our clients. The plan must be approved by the team mentor ahead of time.			
Completed with clients on 04/22/2021.			

Task Title: Final Project Report	Task Initiation: 04/16/2021	Orig. Due Date: 04/29/2021 @ Noon	Status: 10%
Who (%): Noah: Introduction, Process Overview, Testing, Conclusion Courtney: Requirements, Project Timeline, Future Work, Glossary Seth: Architecture and Implementation Ethan: Appendix A			
Description: This report is an on-boarding report intended to bring a new team on the project up to speed. A new team should be able to read this report and understand the architecture, the requirements, testing, and the implementation.			
Expected Outcome: Each team member will work on the section assigned to them on the document in the Google Drive.			

Task Title: User Manual	Task Initiation: 04/16/2021	Orig. Due Date: 04/27/2021 @ Midnight	Status: 0%
Who (%): Noah: Conclusion Courtney: Introduction Seth: Installation on Azure, Configuration and Daily Operation, Troubleshooting Ethan: Installation of App, Maintenance			
Description: This is the user manual for our clients. It should include everything the client needs to use the finished product.			
Expected Outcome: Each team member will work on the section assigned to them on the document in the Google Drive.			

Task Title: Signed Checkoff	Task Initiation: 04/23/2021	Orig. Due Date: 04/29/2021 @ Noon	Status: 0%
Who (%): As a team 100%			
Description: Deliver the source code, project, all deliverables and documentation to the client. Go over the user manual with the client and how to install, operate, and maintain the project.			
Expected Outcome: The entire project has been delivered to the clients, and the clients have signed off on the checkoff sheet. This checkoff is sent to the team mentor.			

Task Title: Peer Eval 5	Task Initiation: 04/23/2021	Orig. Due Date: 04/30/2021 @ Noon	Status: 0%
Who (%): Each team member must complete one			
Description: Peer evaluation covering the final report, user manual, and acceptance demos.			
Expected Outcome: Each team member must complete one and send to the team mentor.			

Upcoming Tasks: Planning

Other Problems / Other Issues:

- Couldn't finish some issues