

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/6/2023

2/13/2023

2/20/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: Emailing the Client

Meeting with The Client
(Overseer aka Dr. Olim Kang)

Assigned Team Member(s): Kenzie Norris

Team

Start Date: 2/6/2023

2/17

End Date: 2/9

2/17

Measureable Outcome: Planning out a time to meet
inperson or over zoom

Meeting with the client to
ask questions, discuss

Actual Outcome: The Client reached back, and
the meeting is being held on

We had most of our
questions answered however

Current Status: DONE

DONE

Task Description: Emailing Leverington

Meeting with the Manager
(aka head of project, Kevin

Assigned Team Member(s): Kenzie Norris

Team

Start Date: 02/06

2/17

End Date: 02/09

2/24

Measureable Outcome: All items are completed and
present in the email

Meet with the Manager and
discuss ideas, how to move

Project Title: Phonetic Evolution

Team Members:



Kenzie Norris Krystian Bednarz Sam Asher Preston Lee

Team

Urgent

In The Future

Start Week: **2/6/2023** **2/13/2023** **2/20/2023**

Actual Outcome: All items were completed and present in the email Thankfully the Manager met with us at the same time, and

Current Status: DONE DONE

Task Description: Setting up Team Website Mini Intro

Assigned Team Member(s): Sam Asher Team

Start Date: 02/07 02/17

End Date: 02/17 03/02

Measureable Outcome: index.html created and site is up and accessible Fully completed intro with team ready to present

Actual Outcome: Team website is fully set up and confirmation email was Mini-Intro was done with upmost excellency and well

Current Status: DONE DONE

Task Description: Setting up Team Inventory Fully Initialized team Website

Assigned Team Member(s): Team Team

Start Date: 2/6 2/17

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

2/6/2023

2/13/2023

2/20/2023

End Date: 2/23

03/02

Measureable Outcome: A full fledged document of our teams abilities

Website created, matching CSS design & background

Actual Outcome: Team Inventory is sent to the client and finished ready to

The website is fully initialized with the information we now

Current Status: DONE

DONE

Task Description: Setting up Team Standards

Assigned Team Member(s): Team

Start Date: 2/6

End Date: 2/23

Measureable Outcome: Have standards turned in that the entire team can

Actual Outcome: The Team Standards was created with everyone in

Current Status: DONE

Task Description:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

2/6/2023

2/13/2023

2/20/2023

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/6/2023

2/13/2023

2/20/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

2/6/2023

2/13/2023

2/20/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

| Tech Feasibility | Website
Programming Language Tech

Assigned Team Member(s):

Krystian Bednarz

Start Date:

3/7

End Date:

3/24

Measureable Outcome:

Determining which Website
programming language will

Actual Outcome:

Assigned section of tech
feasibility was fully

Current Status:

DONE

Task Description:

| Tech Feasibility | BackEnd -
Tech Analysis

Assigned Team Member(s):

Preston Lee

Start Date:

3/6/23

End Date:

3/24

Measureable Outcome:

Doing research and
determining which Backend

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

Actual Outcome:

Backend has been properly described and chosen based

Current Status:

DONE

Task Description:

|Tech Feasibility| - Game Application Tech Analysis

Assigned Team Member(s):

Sam Asher

Start Date:

03/07/2023

End Date:

3/24

Measureable Outcome:

Section is complete with all relevant information

Actual Outcome:

The game analysis was finished with simple details

Current Status:

DONE

Task Description:

|Tech Feasibility| Organization and Formalities

Assigned Team Member(s):

Kenzie Norris

Start Date:

03/07

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

End Date:

3/24

Measureable Outcome:

Writing out proper
introduction and conclusion

Actual Outcome:

All four parts were
completed to a good length

Current Status:

DONE

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

2/27/2023

3/6/2023

3/13/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

3/20/2023

3/27/2023

4/3/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

Username Password Data
and Login Page functioning

| Tech Feasibility | Website
Programming Language Tech

| Tech Requirements | General
Outline

Assigned Team Member(s):

Preston Lee - Kenzie Norris

Krystian Bednarz

Kenzie Norris

Start Date: 3/20

3/28

4/3

End Date: 4/10

4/4

4/7

Measureable Outcome:

A Database with proper
security that stores a Users

Makes sure the website
information is properly

Fill out an outline that
defines the General

Actual Outcome:

Fixed flow, reformmated all
pages. Added TOC

Outline is done and outlines
all requirements for the

Current Status: In Progress

DONE

DONE

Task Description:

The textgrid, text and mp4
database functioning

| Tech Feasibility | BackEnd-
Tech Analysis Revisions

Mini Intro Video Recording

Assigned Team Member(s):

Preston Lee

Preston Lee

Kenzie Norris

Start Date: 3/20

3/28

4/7

End Date: 4/10

4/4

4/14

Measureable Outcome:

A database the properly
stores and connects the

Make table the same as
others, Make the text in

Record the Mini intro Video
and Edit it to fit the

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

3/20/2023

3/27/2023

4/3/2023

End Date: 4/10

4/4

Measurable Outcome: A website layout the properly shows the Database, and

Made more cohesive with the rest of the paper.

Actual Outcome: Website Lay out of the Library is completed

All of the proper information has been updated and

Current Status: DONE

DONE

Task Description: Context Pick the right word Game

Add new pages to the team website

Assigned Team Member(s): TBA

Sam Asher

Start Date: 4/11

3/28

End Date: 6/5

4/7 (can be pushed back)

Measurable Outcome: A game that uses the Data from the library to create a

Archive and schedule pages Pages have been added and updated. Codebase needs to

Actual Outcome:

Current Status: Not Started

DONE

Task Description: Writing Sentences Game

Mini Intro Basic Script Creation

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

3/20/2023

3/27/2023

4/3/2023

Assigned Team Member(s): TBA

Preston Lee

Start Date: 4/11

3/28

End Date: 6/5

3/29

Measurable Outcome: A game that uses a simple system to allow the user to

Make a simple example script for the Mini Intro. This will be

Actual Outcome:

Script is fully completed and edits have been made, the

Current Status: Not Started

DONE

Task Description: Pronunciation game

Assigned Team Member(s): TBA

Start Date: 4/11

End Date: 6/5

Measurable Outcome: A game that allows the user to speak into the Microphone

Actual Outcome:

Current Status: Not Started

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

3/20/2023

3/27/2023

4/3/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

3/20/2023

3/27/2023

4/3/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: DR Presentation

DR Practice

Req Spec Intro Conclusion
Project Plan Edits

Assigned Team Member(s): Kenzie Norris

Team

Krystian Bednarz

Start Date: 4/11

4/18

4/25

End Date: 4/18

4/27

5/4

Measureable Outcome: Fully designing the DR presentation

Practice DR before presentation with mentor

Make edits to doc, fix project plan section

Actual Outcome: DR presentation fully Completed

DR Practice completed

Edits have been finished and completed

Current Status: DONE

DONE

DONE

Task Description: Requirements Spec Intro Concl Tech Demo Flight Plan

Req Spec Problem
Statement, Solution Vision

Assigned Team Member(s): Krystian Bednarz

Kenzie Norris

Sam Asher

Start Date: 4/11

4/18 4/25

End Date: 4/21

4/27 5/4

Measureable Outcome: Rough draft of all sections list Write up tech demo flight plan statement & solution vision

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

Actual Outcome: Fully finished outline allowing for ease of completion

Edits completed

Current Status: DONE

DONE

DONE

Task Description: Requirements Specification -
Problem Statement

Req Spec Requirements &
Potential Risks section edits

Assigned Team Member(s): Sam Asher

Preston Lee

Start Date: 4/11

4/25

End Date: 4/21

5/4

Measureable Outcome: Rough draft of problem
statement is completed with

Make edits to potential risks
section. Environ & general

Actual Outcome: All outlined requirements are
included in rough draft form

Edits to the document
Finished

Current Status: DONE

DONE

Task Description: Requirements Specification -
Solution Vision

Assigned Team Member(s): Sam Asher

Start Date: 4/11

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

End Date: 4/21

Measureable Outcome: Rough draft of solution vision is completed with all

Actual Outcome: All outlined requirements are included in rough draft

Current Status: DONE

Task Description: Requirements Specification - Requirements

Assigned Team Member(s): Preston Lee

Start Date: 4/11

End Date: 4/20

Measureable Outcome: In a modular, organized manner, lay out all of the

Actual Outcome: Functional, Performance, and Environmental Requirements

Current Status: DONE

Task Description: Requirements Specification - Potential Risks

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

Assigned Team Member(s): Preston Lee

Start Date: 4/11

End Date: 4/21

Measureable Outcome: Detail as many possible relevant risks with what it

Actual Outcome: Filled out the possible risks that could come up with our

Current Status: DONE

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

4/10/2023

4/17/2023

4/24/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/1/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: Req Spec Signing Meeting

Assigned Team Member(s): Kenzie Norris

Start Date: 5/2

End Date: 5/4

Measureable Outcome: Get the req spec doc signed for submission

Actual Outcome:

Current Status: In Progress

Task Description: Update team website

Assigned Team Member(s): Sam Asher - Krystian Bednarz

Start Date: 05/02

End Date: 05/05

Measureable Outcome: Schedule and Archive are updated with team mini intro

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/1/2023

Actual Outcome:

Current Status: In Progress

Task Description: Tech Demo Final Preparations

Assigned Team Member(s): Kenzie Norris and Preston Lee

Start Date: 5/1

End Date: 5/4

Measureable Outcome: Prepare code for functional use during tech demo

Actual Outcome:

Current Status: In Progress

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/1/2023

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/1/2023

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/1/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/1/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/8/2023

5/15/2023

5/22/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/29/2023

6/5/2023

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/29/2023

6/5/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/29/2023

6/5/2023

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/29/2023

6/5/2023

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Phonetic Evolution

Team Members:



Team

Urgent

Kenzie
Norris

Krystian
Bednarz

Sam
Asher

Preston
Lee

In The
Future

Start Week:

5/29/2023

6/5/2023

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Phonetic Evolution

Team Members:



Kenzie
Norris



Krystian
Bednarz



Sam
Asher



Preston
Lee

Team

Urgent

In The
Future

Start Week:

5/29/2023

6/5/2023

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status: