

Project Title: Diverse Makers

Team Members:



Daniel
Minichetti



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

1/29/2024

2/5/2024

2/12/2024

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: email capstone mentor and sponser

setup initial website

filling out team inventory document

Assigned Team Member(s): Daniel Minichetti

Eduardo, Aaron

all

Start Date: 4-Feb

6-Feb

15-Feb

End Date: 6-Feb

16-Feb

22-Feb

Measureable Outcome: schedule weekly time to meet with mentor, schedule established weekly mentor meeting time, finalizing date

have the website up, with our team contact info and

during our weekly team meeting, we will fill out our

Actual Outcome: initial website is up with our logo and contact information

initial website is up with our logo and contact information

created a neat, thorough team inventory document

Current Status: completed

completed

completed

Task Description: create team name

draft outline for team inventory

writing up team standards document

Assigned Team Member(s): all

Daniel

all

Start Date: 6-Feb

9-Feb

15-Feb

End Date: 9-Feb

11-Feb

16-Feb

Measureable Outcome: Have a simple, relevant name

create a clean, professional template for a team

also during our weekly team meeting, we will come to a

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:	1/29/2024	2/5/2024	2/12/2024
Actual Outcome:	we developed the name "Diverse Makers" which we	created a good template for the team inventory, which	finished the initial draft for the team standards
Current Status:	complete	complete	complete

Task Description: create team logo

draft outline for team standard doc

Assigned Team Member(s): all

Daniel

Start Date: 6-Feb

9-Feb

End Date: 9-Feb

11-Feb

Measureable Outcome: Have a clean, simple logo to compliment our team name
created a simple logo to suit our team name that we all

create a template design for the team standard doc that the template design is complete, and the team

Actual Outcome:

Current Status: complete

complete

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

1/29/2024

2/5/2024

2/12/2024

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

1/29/2024

2/5/2024

2/12/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

1/29/2024

2/5/2024

2/12/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

1/29/2024

2/5/2024

2/12/2024

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

2/19/2024

2/26/2024

3/4/2024

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: begin researching material provided by client

finish final draft for intro presentation

begin drafting technological feasibility draft

Assigned Team Member(s): all

all

all

Start Date: 19-Feb

22-Feb

4-Mar

End Date:

29-Feb

22-Mar

Measureable Outcome: research and read the documentation provided to

have our final presentation fully complete, meeting all presentation was reviewed by mentor, practiced, and

have a rough outline and understanding of the created a well formatted draft for our tech feasibility

Actual Outcome: pending

Current Status: in progress

complete

complete

Task Description: begin drafting presentation

Peer Evaluation #1

update website layout

Assigned Team Member(s): Daniel

all

Eduardo De La Rosa

Start Date: 19-Feb

26-Feb

8-Mar

End Date: 21-Feb

1-Mar

11-Mar

Measureable Outcome: Start setting up the initial outline for the mini intro

By the end of this week, every team member should

update the website to make it easier to navigate, find

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson




Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli



Start Week: **2/19/2024** **2/26/2024** **3/4/2024**

Actual Outcome: created a rough template for the presentation including peer evaluations were correctly filled out and refreshed the layout of our team website to be easier on

Current Status: complete complete complete



Task Description: get feedback on team standards doc by mentor send client team inventory document

Assigned Team Member(s): all Daniel

Start Date: 20-Feb 22-Feb

End Date: 20-Feb 22-Feb

Measureable Outcome: get a better understanding of what we did well and what upon the completion of our team inventory, the team

Actual Outcome: got approval from mentor upon our completion of our team inventory document,

Current Status: complete complete



Task Description: develop fully intialized team website upload first round of documents to website

Assigned Team Member(s): Eduardo De La Rosa Eduardo De La Rosa, Aaron Ramirez

Start Date: 18-Feb 26-Feb

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week: **2/19/2024** **2/26/2024** **3/4/2024**

End Date: 4-Mar

Measureable Outcome: begin creating the full website per the

Actual Outcome: initial website is up and running, easy to navigate.

Current Status: complete

4-Mar

have the following documents uploaded to our

All documents up to this point have been submitted

complete

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

2/19/2024

2/26/2024

3/4/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

2/19/2024

2/26/2024

3/4/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week: **2/19/2024** **2/26/2024** **3/4/2024**

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli



Start Week:

3/11/2024

3/18/2024

3/25/2024

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

find references/sources to
use in our technological

meeting with project sponser
for feedback on tech

Assigned Team Member(s):

all

all

Start Date:

18-Mar

28-Mar

End Date:

21-Mar

2-Apr

Measureable Outcome:

have relevant sources to cite
and include as necessary

share our tech feasibility
draft and hone in on key

Actual Outcome:

we found the sufficient
resources required in order

had meeting with Dr. Duval
and got critical technical

Current Status:

complete

complete

Task Description:

group meeting

Final Draft for Tech
Feasibility

Assigned Team Member(s):

all

all

Start Date:

20-Mar

25-Mar

End Date:

20-Mar

Measureable Outcome:

will meetup to continue work
on the technological

Taking feedback from both
our mentor and client, we

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week: **3/11/2024**

3/18/2024

3/25/2024

Actual Outcome:

have a better understanding
of how to accomplish our

Drafted our final copy of the
tech feasibility successfully

Current Status:

complete

complete

Task Description:

Begin planning requirements
doc

Assigned Team Member(s):

all

Start Date:

29-Mar

End Date:

Measureable Outcome:

will begin the early stages of
brainstorming and formatting

Actual Outcome:

have completed initial
formatting and planning for

Current Status:

complete

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

3/11/2024

3/18/2024

3/25/2024

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

3/11/2024

3/18/2024

3/25/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

3/11/2024

3/18/2024

3/25/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week: **3/11/2024** **3/18/2024** **3/25/2024**

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli



Start Week:

4/1/2024

4/8/2024

4/15/2024

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description: prepare 3 minute update presentation in class this requirements document draft meeting with Client to discuss requirements doc

Assigned Team Member(s): all all all

Start Date: 1-Apr 8-Apr 18-Apr

End Date: 5-Apr 15-Apr 18-Apr
 Measureable Outcome: collect our brief thoughts on what we have been working now having completed the final draft for our tech Review requirements doc with client and get feedback

Actual Outcome: gave a brief update in class on the current status of our Have a complete draft that will be reviewed for further incomplete

Current Status: complete complete cancelled

Task Description: complete second round of peer evaluations upload tech feasibility to team website Design Review Presentation draft

Assigned Team Member(s): all Eduardo De La Rosa all

Start Date: 5-Apr 8-Apr 16-Apr

End Date: 5-Apr 12-Apr 18-Apr
 Measureable Outcome: complete our 2nd round of peer evaluations to review upload final draft for tech feasibility onto our website to creating the initial draft for

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli



Start Week: **4/1/2024** **4/8/2024** **4/15/2024**

Actual Outcome: submitted our 2nd round of peer evaluations to measure under the documents section Complete
 Current Status: complete complete Completed initial draft in a successful manner and did

Task Description: group meeting for presentation Peer Evaluations #3

Assigned Team Member(s): all all

Start Date: 5-Apr 19-Apr

End Date: 5-Apr 19-Apr
 Measureable Outcome: will hold a group meeting to discuss how to format our presentations conclude in

Actual Outcome: met before class to discuss key points to talk on for the complete
 Current Status: complete completed and turned in 3rd round of peer evaluations

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/1/2024

4/8/2024

4/15/2024

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/1/2024

4/8/2024

4/15/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/1/2024

4/8/2024

4/15/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/1/2024

4/8/2024

4/15/2024

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson




Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli



Start Week: **4/22/2024** **4/29/2024** **5/6/2024**

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:	4/22/2024	4/29/2024	5/6/2024
Begin working on Project Info Mini-Video	Design Review I Presentations		Course Evaluations
Assigned Team Member(s):	all	all	all
Start Date:	22-Apr	3-May	6-May
End Date:	3-May	3-May	10-May
Measureable Outcome:	As design review presentation drafts conclude,	In class of this week, deliever final design review	Sometime during the last week, check to ensure that
Actual Outcome:	pending	pending	pending
Current Status:	not started	not started	not started

Task Description:	4/22/2024	4/29/2024	5/6/2024
Technical Prototype demo start	submit final draft for requirements document	Signed Reqs. document to your mentor	
Assigned Team Member(s):	all	Daniel	Daniel
Start Date:	22-Apr	3-May	7-May
End Date:	26-Apr	3-May	10-May
Measureable Outcome:	begin working on tech prototype and address	upon the teams satisfaction and completion of our final	Will meet with mentor to get all necessary documents

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:	4/22/2024	4/29/2024	5/6/2024
-------------	-----------	-----------	----------

Actual Outcome:	pending	pending	pending
-----------------	---------	---------	---------

Current Status:	started	not started	not started
-----------------	---------	-------------	-------------

Task Description:	GO TO UGRADS	Ensure website is up-to-date with final versions of	Tech Demo completed with mentor
-------------------	--------------	---	---------------------------------

Assigned Team Member(s):	all	Eduardo De La Rosa	all
--------------------------	-----	--------------------	-----

Start Date:	26-Apr	29-Apr	7-May
-------------	--------	--------	-------

End Date:	26-Apr	3-May	10-May
-----------	--------	-------	--------

Measureable Outcome:	head to UGRADS and view other capstone projects as	At any point throughout the week Eduardo will be	from scheduled date with mentor for tech demo,
----------------------	--	--	--

Actual Outcome:	complete	pending	pending
-----------------	----------	---------	---------

Current Status:	we went to UGRADS	not started	not scheduled
-----------------	-------------------	-------------	---------------


Task Description:	Schedule prototype demo with mentor	Approved & scheduled tech demo	Peer Evaluations #4
-------------------	-------------------------------------	--------------------------------	---------------------

Assigned Team Member(s):	all	all	all
--------------------------	-----	-----	-----

Start Date:	23-Apr	30-Apr	10-May
-------------	--------	--------	--------

Project Title: Diverse Makers

Team Members:



Daniel Minichet Kane Davidson Eduardo De La Aaron Ramirez Elleana Negrelli



Start Week: **4/22/2024** **4/29/2024** **5/6/2024**

End Date:	23-Apr	30-Apr	10-May
Measureable Outcome:	During this weeks meeting with mentor, schedule	At this weeks meeting with mentor, ensure tech demo is	following the conclusion of all subsequent work and it
Actual Outcome:	Pending	pending	pending
Current Status:	not started	not started	not started

Task Description:	submit final version of project info mini-video	TAKE FINAL EXAM
Assigned Team Member(s):	Daniel Minichetti	all
Start Date:	3-May	6-May
End Date:	3-May	10-May
Measureable Outcome:	Upon completion and satisfaction of project info	ensure team members complete final sometime
Actual Outcome:	pending	pending
Current Status:	not started	not started

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/22/2024

4/29/2024

5/6/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/22/2024

4/29/2024

5/6/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

4/22/2024

4/29/2024

5/6/2024

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

5/13/2024

5/20/2024

5/27/2024

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

5/13/2024

5/20/2024

5/27/2024

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week: **5/13/2024** **5/20/2024** **5/27/2024**

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

5/13/2024

5/20/2024

5/27/2024

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

5/13/2024

5/20/2024

5/27/2024

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

5/13/2024

5/20/2024

5/27/2024

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

Team Member(s) **absent** from weekly Mentor Meeting:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:



Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:



Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:



Task Description:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:



Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet



Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

[Redacted area]

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:

[Redacted area]

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Project Title: Diverse Makers

Team Members:



Daniel
Minichet




Kane
Davidson



Eduardo
De La



Aaron
Ramirez



Elleana
Negrelli

Start Week:

Actual Outcome:

Current Status:

Task Description:

Assigned Team Member(s):

Start Date:

End Date:

Measureable Outcome:

Actual Outcome:

Current Status:
