

MEETING AGENDA

Topic: Midpoint Report Preparation

Tuesday, March 5, 2019

Meeting called by: Team

Attendees: Michael Broyles, Ethan Smith, Brandon Beaudoin, Jonathan Hernandez, Nathan Zufelt

Please bring: Laptop, Notebook, Relevant research

Location: Engineering Room #323

Objective: Identify all needed parts to be added to midpoint report

Notes: Construction started last Saturday, March 2, 2019 and will continue this Saturday March 9, 2019. Individual analyses have been completed by each team member on their topic. Nova Kinetics has been contacted to help layup nose and tail cones, they have offered to provide material.

Upper fuselage bracket must be adapted to fit the tail boom tube, it was too large for a locational clearance fit. Assuming that the fuselage location brackets need to be adapted as well.

4:00	Begin meeting: Call meeting to action Scribe: Ethan Fill out weekly peer review	Engineering Room #323
4:15	Team members discuss their weekly task: Individual Analysis Brandon – Voltage Regulator Michael – Magnet Strength Nathan – Motor/Prop Testing Ethan – Ultracote Transparency Jonathan – Wing Arm Stress Analysis	Engineering Room #323
Remaining Minutes	Plan for next meeting New Action Items: Team Building Day!	Engineering Room #323
To Contact	Flyers: Give back flight simulation software	N/A
To Order	Rockwest Composites: 2 more 5mm carbon tubes	N/A

Minutes 3-5-18

Team Building Day!

