

ACTION ITEMS

TEAM: Team 4 Open Source 3D Printed Foot Prosthesis

Due Date:

Monday, April 08, 2019 5:30pm


The following are the Action Items from last week:

Team Member: Ali Abdullah

Action Item	Date Due	Date Completed	Result/Proof of Completion
Worked on draft of operation manual and assembly manual to be specific on section 1 introduction and section 2 manufacturing, and reviewing and editing the assignment.	04/05/2019	04/05/2019	Submitted through bblearn on 04/05/2019
Editing the solidwork of the supporting channel to add 1.26 to the circumference, also made the hole 1.2 so the air valve can fit. Made 3D print request of the supporting channel on 04/05	04/05/2019	NA	I went to Cline Library today 04/08, they said they had an issue with one of the large 3D printers so they were running late in the requests. They estimate it will finish late Wednesday or early Thursday

Team Member: Salman Malallah

Action Item	Date Due	Date Completed	Result/Proof of Completion
(With Omar)Worked on draft of Poster.	04/04/2019	04/05/2019	Done by turned in through BBLearn.

<p>(With Abdulwahab), we met with Jenn and she loved the design and we have to change the diameter of the supporting channel because it's smaller than the liner.</p> <p>(With Ali), we added 1.26 circumference inch to the supporting channel and we printed it again from the Cline library.</p>	04/09/2019	04/09/2019	
---	------------	------------	--

Team Member: Abdulwahab Zaidan

Action Item	Date Due	Date Completed	Result/Proof of Completion
Made the draft for the operation manual with Ali.	04/04/2019	04/05/2019	Submitted on BBlearn Hardware review two.

<p>Made a meeting with Jenn and me and Salman took her comments which were that she likes the design and hopes that the next supporting channel fits perfectly because the one that we should her was small by 1.26 circumference inch.</p>	<p>04/09/2019</p>	<p>04/09/2019</p>	
---	-------------------	-------------------	--

Team Member: Omar Alajmi

Action Item	Date Due	Date Completed	Result/Proof of Completion
-------------	----------	----------------	----------------------------

Meet as group.	04/8/2019	04/5/2019	Worked on the Manual and the poster drafts
Work in the manual and the assembly draft.	04/8/2019	05/5/2019	Submitted through Bblearn on 4/5/2019
work on the draft poster.	04/8/2019	04/5/2019	Submitted through Bblearn on 4/5/2019

The following are the Action Items for next week:

Team Member	Action Items	Date Due
Ali Abdullah	1. Working on the Final product testing proof	04/12/2019
Salman Malallah	1. Final Product Testing Proof Assignment. 2. Meeting with Jenn to see the design works.	04-12-2019 04-10-2019
Abdulwahab Zaidan	1. Testing 2. Waiting for the Supporting channel to be done in order to link it to excel. 3. Need to meet with jenn to see the design works. 4. Meeting with the group	04/12/2019

Omar Alajmi	1. Work on the Final product testing proof assignment	04/12/2019
-------------	---	------------