

ACTION ITEMS


TEAM: Team 4 Open Source 3D Printed Foot Prosthesis

Due Date:

Monday, April 15, 2019 5:30pm

The following are the Action Items from last week:

Team Member: Ali Abdullah

Action Item	Date Due	Date Completed	Result/Proof of Completion
3D printed the new supporting channel with the right dimensions of the client Jenn	04/11/2019	04/11/2019	<p>Don't have a good picture yet but this is the receipt</p> 
Went to several places in Flagstaff such as Home Depot and O'Reilly to search for hydraulic press so the team members can test the design, but they did not have. At last I went to Flag tool & engine repair on the 7011 US-89 and they have the hydraulic press but other	04/12/2019	04/12/2019	Other team members eventually went to the place they found and submitted their work through bblearn

teammates have already find a place that has the tools at that time.			
--	--	--	--

Team Member: Salman Malallah

Action Item	Date Due	Date Completed	Result/Proof of Completion
Worked on the Final testing proof and took some videos of the testing.	04/11/2019	04/12/2019	Done by turned in through BBLearn.

Team Member: Abdulwahab Zaidan

Action Item	Date Due	Date Completed	Result/Proof of Completion
Worked on the Final testing proof	04/11/2019	04/12/2019	Submitted on BBlearn.
Made a meeting with Jenn in order to see the new supporting channel fits. (with Salman).	04/016/2019	04/16/2019	N/A
Testing	04/08/2019	04/012/2019	Results submitted through bblearn in the Final testing proof.

Team Member: Omar Alajmi

Action Item	Date Due	Date Completed	Result/Proof of Completion
Work on the Final product testing proof assignment	04/12/2019	04/12/2019	Done and have been submitted through BBlearn

The following are the Action Items for next week:

Team Member	Action Items	Date Due
Ali Abdullah	1. Start working on the presentation	04/19/2019
Salman Malallah	1. Working on final draft of poster. 2. Working on the presentation slides.	04-19-2019
Abdulwahab Zaidan	1. Testing 2. Waiting for the Supporting channel to be done in order to link it to excel. 3. Need to meet with jenn to see the design works. 4. Meeting with the group	04/12/2019

Omar Alajmi	1. Work on the Final Draft of Poster with the team	04/19/2019
-------------	--	------------