

# ACTION ITEMS

## TEAM: Team 4 Open Source 3D Printed Foot Prosthesis

Due Date:

Monday, March 11, 2019 5:30pm

The following are the Action Items from last week:

### Team Member: Ali Abdullah

Action Item	Date Due	Date Completed	Result/Proof of Completion
Doing topic 2 in the presentation such as telling the audience what has been accomplished from final presentation in last semester, and informing what has changed in our design and what are the reasons, and providing visual evidence of the differences between our design in Fall 18 and our present design. And making final edits in the presentation powerpoint	03/09/2019	03/10/2019	Submitted through bblearn on 03/11/2019
Start working on the midpoint report especially on section 5.1 and section 6.	03/08/2019	NA	Did not do it because we had a problem reading the comments, so we went to Amy to solve the problem and after that I focused on working on the presentation and delay working on the report after we present.

### Team Member: Salman Malallah

Action Item	Date Due	Date Completed	Result/Proof of Completion
-------------	----------	----------------	----------------------------

I have done working on topic 1 of the midpoint presentation. I will present for the class about a brief description about our project and providing some CAD model of our design.	03/09/2019	03/10/2019	Done by turned in through BBLearn.
Doing some edits on Ch. 3 & 4 for the midpoint report.	03/08/2019	03/13/2019	No proof for this assignment because I am still working on it.

### Team Member: Abdulwahab Zaidan

Action Item	Date Due	Date Completed	Result/Proof of Completion
Finished the presentation with doing topic three.	03/09/2019	03/10/2019	Submitted through Bblearn 03/11/2019
Started working on the report by editing section 5 and section 7	03/09/2019	N/A	N/A
Found two ways in order to start testing just need to build the final design	N/A	N/A	First testing way is to put bricks on top of the design in order to see how much it can withstand and for how long. The second test is to try it out with Jenn for 3 to four days and wait for the results.

### Team Member: Omar Alajmi

<b>Action Item</b>	<b>Date Due</b>	<b>Date Completed</b>	<b>Result/Proof of Completion</b>
Complete testing the project with all the parts together.	03/11/2019	N/A	Waiting for the final design to be built
Work on the midpoint report and make change based on the comments we got.	03/11/2019	03/15/2019	Almost done with my part which is part 1&2 of the report with the background and the requirements.
complete the slides for the presentation	03/11/2019	03/11/2019	Done from doing the presentation slide which was topic 4

The following are the Action Items for next week:

Team Member	Action Items	Date Due
Ali Abdullah	<ol style="list-style-type: none"> <li>1. Start working on the midpoint report especially on section 5.1 and section 6</li> <li>2. Making edits on the supporting channel since Abdulwahab and Salman took new measurements of Jenn's below knee</li> <li>3. Finishing peer eval 2.</li> </ol>	<p>03/13/2019</p> <p>03/18/2019</p> <p>03/16/2019</p>
Salman Malallah	<ol style="list-style-type: none"> <li>1. Working on the midpoint Report.</li> <li>2. Doing the peer eval.</li> <li>3. Re-drawing the supporting channel with Ali</li> </ol>	<p>03-13-2019</p> <p>03-17-2019</p> <p>03-18-2019</p>
Abdulwahab Zaidan	<ol style="list-style-type: none"> <li>1. Testing</li> <li>2. Working on the report</li> <li>3. Waiting for the Supporting channel to be done in order to link it to excel.</li> </ol>	<p>03/18/2019</p>
Omar Alajmi	<ol style="list-style-type: none"> <li>1. testing the project with all the parts.</li> <li>2. review and submit the midpoint report.</li> <li>3. finish the peer evaluation</li> </ol>	<p>03/18/2019</p>