

Next week's actions

November 1, 2017

Abdalaziz Alazmi	<ul style="list-style-type: none">- Contact client for a meeting- Discuss final design with the client
Saad Aldawsari	<ul style="list-style-type: none">- Set prices and have a general idea for the budget- Start with CAD model of the design
Abdullatif Alenezy	<ul style="list-style-type: none">- Start creating bill of materials of the design- Updates schedule and tasks for the team assignments
Mohammad Alsewaji	<ul style="list-style-type: none">- Set up team meetings and find time that works for everyone- Start the final proposal report
Khaled Alenezi	<ul style="list-style-type: none">- Improve website and put new updated documents- Will be doing the design description part in the final proposal report