

Fourteenth official meeting

2-24-2018

Start: 3:00pm

End: 5:30pm

Attendance

Everyone was in attendance except Carl Aaker. Alonso Bizahaloni showed up late.

Announcements and Client meeting discussion

William cut the Thermosheath with the help of Taylor McCormack. Then we placed the thermosheath in the Green Rhino box creating the thermal chamber. William patched all the cracks up with Great Stuff gap filler provided by Brandon. Tatum Begay accomplished updating the website with more pictures and editing the first person out of the about the team section.

Future Work and Action items

- Foundation for the thermal box- Alonzo Bizahaloni, Carl Aaker
- Cut holes in the thermal chamber- William Senseman, Ahmad Abuouf
- Use ventilation to pipe through each section of the box- William Senseman, Wyatt Bain
- Combine circuits and code for photoresistor and fans- Wyatt Bain, Tatum Begay
- Website Updates- Tatum Begay, Ahmad Abuouf
- Updating the Final Proposal Report-Tatum Begay, Carl Aaker
- EnergyPlus Implementation- Brandon Dunn, Taylor McCormack
- Using Labview software and thermocouples to measure heat distribution- Alonzo Bizahaloni, Taylor McCormack

New Promises

Each team member will do their action items in preparation for testing by the middle of March 2018. EE's meeting every Wednesday for here on out until we accomplished the major build of the electrical engineering parts of the project. Full team meetings on Sunday's from here on out to accomplish the project.