

February 1st

- Hot wire foam cutter redesign and build
- Consideration of new CG location for taildragger set up

February 4th

- New leading edge slat manufacturing using larger particle board templates and new foam cutter.
- CAD for new electronics mounting system, for main wing spar mounting system, and wing tip taper templates.

February 6th

- Submitting purchase requests for new parts to NAU

February 7th

- Mounting new larger horizontal stabilizer
- Team completing ME486C Hardware review assignment

February 8th

- Cutting main wing sections and tapered sections, repairing the main landing gear