

Baja meeting

11/21/19

CAD and BOM- Friday

Manufacturing-

- Setting up finalized schedule
- Start building after Christmas
- Frame proposal and approval for frame tomorrow
- Shop open the week before school starts
- 9-6 for shop hours

Fundraising-

- Chipotle set up
- Looking at a few other food places
- Starting first few weeks of the semester
- Drive day report in process for approval

Full Assembly-

- Need to set up and bleed brakes before rack and pinion are assembled
- Need to move pedal, distance too short for a person's leg
- Look up chassis with rear shocks and look at their mounts

Final Prototype- Friday after Thanksgiving

Website Check- Monday of Finals Week

Need headshot Photos ASAP