

Lerner Lab Project Schedule

ME486C Fall 2022

Project Start Date 8/29/2022 (Mo)
 Project Lead Adrian Tra

| WBS | TASK | LEAD | PREDECESSOR |
|----------|--|------------|-------------|
| 1 | Deliverables | | |
| 1.1 | First Client Meeting | Sam | |
| 1.1.1 | Agenda | Jacob | |
| 1.1.2 | Notes | Adrian | |
| 1.2 | Project Management | Adrian | |
| 1.3 | Self Learning | Individual | |
| 1.4 | Creating testing plan | Jacob | |
| 1.5 | Hardware Check 1 | Sam | |
| 1.6 | Hardware Check 2 | Adrian | |
| 1.7 | Hardware Check 3 | Jacob | |
| 1.8 | Initial Testing Plan | Sam | |
| 1.9 | Product Demo and Testing Results | Jacob | |
| 1.11 | Operation/Assembly Manual | Adrian | |
| 1.12 | Final CAD Package | Jacob | |
| 2 | NonDeliverables/ | | |
| 2.1 | Manufacturing Plan | Adrian | |
| 2.2 | Desired date to receive materials (Maybe order over break) | Adrian | |
| 2.2.1 | First Assembly | All | |
| 2.2.2 | First Tryout of Assembly | All | |
| 2.3 | Client Meetings Outreaches | Sam | |
| 3 | Testing | | |
| 3.1 | Final Testing Plan | Jacob | |
| 3.2 | Testing Implementation | All | |
| 3.2.1 | Testing Notes | Adrian | |
| 3.2.2 | Testing Results/ DAQ | Sam | |
| 4 | Media (Website/Poster) | | |
| 4.1 | Poster Draft | Jacob | |
| 4.2 | Final Poster | Jacob | |
| 4.3 | Website Check 1 | Jacob | |
| 4.4 | Website Check 2 | Jacob | |








TEMPLATE ROWS

See the Help worksheet to learn how to use these rows. You can hide these rows before printing.

| | |
|----------|----------------------------------|
| 1 | [Level 1 Task or Phase] |
| 1.1 | . [Level 2 Task] |
| 1.1.1 | . . [Level 3 Task] |
| 1.1.1.1 | . . . [Level 4 Task] |

| | | | |
|--|---|--|---|
| | - | | - |
| | - | | - |
| | - | | - |
| | - | | - |



| Week 3 2 Sep 2022 | | | | | Week 4 19 Sep 2022 | | | | | Week 5 26 Sep 2022 | | | | | Week 6 3 Oct 2022 | | | | | Week 7 10 Oct 2022 | | | | | Week 8 17 Oct 2022 | | | | | | | | | | |
|----------------------|----|----|----|----|-----------------------|----|----|----|----|-----------------------|----|----|----|----|----------------------|----|---|---|---|-----------------------|---|---|---|---|-----------------------|----|----|----|----|----|----|----|----|----|----|
| 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W |



| Week 8 Oct 2022 | | | | Week 9 24 Oct 2022 | | | | | | Week 10 31 Oct 2022 | | | | | | Week 11 7 Nov 2022 | | | | | | Week 12 14 Nov 2022 | | | | | | Week 13 21 Nov 2022 | | | | | | |
|--------------------|----|----|----|-----------------------|----|----|----|----|----|------------------------|----|---|---|---|---|-----------------------|---|---|---|---|----|------------------------|----|----|----|----|----|------------------------|----|----|----|----|----|----|
| 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 |
| T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W |



Blank lined area for notes.



Blank lined area for notes.



Blank lined area for notes.



Blank lined area for notes.

