

Flying Squirrel




SIMPLE GANTT CHART by Vertex42.com
<https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html>

TASK	ASSIGNED TO	PROGRESS	START	END
August				
Kickoff Meeting	All	0%	8/25/25	8/25/25
Client Meeting	All	0%	8/28/25	8/28/25
Project Management	All	0%	8/25/25	8/29/25
September				
Staff Meeting	All	0%	9/1/25	9/1/25
Client Meeting	All	0%	9/4/25	9/4/25
Engineering Model Sur All		0%	8/29/25	9/5/25
Staff Meeting	All	0%	9/8/25	9/8/25
Client Meeting	All	0%	9/11/25	9/11/25
Individual Research/Ar Individual		0%	8/25/25	9/12/25
Staff Meeting	All	0%	9/15/25	9/15/25
Client Meeting	All	0%	9/18/25	9/18/25
Hardware Status Upda All		5%	8/25/25	9/22/25
Peer Eval 1	Individual	0%	9/23/25	9/23/25
Client Meeting	All	0%	9/25/25	9/25/25
Staff Meeting	All	0%	9/29/25	9/29/25
October				
Client Meeting	All	0%	10/2/25	10/2/25
Staff Meeting	All	0%	10/6/25	10/6/25
Client Meeting	All	0%	10/9/25	10/9/25
Website Check 1	All	50%	10/3/25	10/10/25
Hardware Update (66% All		3%	8/25/25	10/13/25
Peer Eval 2	Individual	0%	10/14/25	10/14/25
Client Meeting	All	0%	10/16/25	10/16/25
Symposium Signup	All	0%	10/10/25	10/17/25
Staff Meeting	All	0%	10/20/25	10/20/25
Client Meeting	All	0%	10/23/25	10/23/25
Staff Meeting	All	0%	10/27/25	10/27/25
Client Meeting	All	0%	10/30/25	10/30/25

Project start: Mon, 8/25/2025

Display week: 1

Aug 25, 2025							Sep 1, 2025							Sep 8, 2025							Sep 15, 2025							Sep 22, 2025							Sep 29, 2025							Oct 6, 2025							Oct 13, 2025						
25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S



Insert new rows ABOVE this one