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ACTION ITEMS 
 

TEAM:  Team 4 Open Source 3D Printed Foot Prosthesis 
 
Due Date:  
Monday, February 4, 2019 5:30pm 
 
The following are the Action Items from last week: 
 
 
Team Member: Ali Abdullah 

Action Item Date Due Date 
Completed Result/Proof of Completion 

Designing Foot in CAD 02/04/2019 02/02/2019 

 
 
 

 

 

 

 

 

 

Team Member: Salman Malallah 

Action Item Date Due Date 
Completed Result/Proof of Completion 
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Designing Foot in CAD 02/04/2019 02/04/2019 

 

Meeting with Jenn 02/02/2019 02/02/2019 

 
 
 
 

 

Team Member: Abdulwahab Zaidan 

Action Item Date Due Date 
Completed Result/Proof of Completion 

Meeting with Jenn 02/02/2019 02/02/2019 
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Purchase/ Reimbursement 
filling out paper  

01/31/2019 02/04/2019 

 

Helping omar with buying 
the pipes, making holes 
and painting  

02/04/2019 01/27/2019 

 

Being on contact with 
Jenn  

01/28/2019 02/04/2019 
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Team Member: Omar Alajmi 

Action Item Date Due Date 
Completed Result/Proof of Completion 

Buying the PVC pipes 02/04/2019 01/27/2019 

 

Make holes 02/04/2019 01/27/2019 
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Painting 02/04/2019 01/27/2019 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The following are the Action Items for next week: 

Team Member Action Items Date Due 

Ali Abdullah 1. Designing Prosthetic channel In CAD 02/08/2019 

Salman Malallah 1. Designing Prosthetic channel in CAD 
2. Website check 

 

02/08/2019 
02/08/2019 
 

Abdulwahab Zaidan 1. Searching how to changing the PVC pipes to metal 
(aluminum) 

2. Finding a place to order the new pipes (aluminum)  
3. Order the the new pipes  
4. Being on contact with Jenn  
5. Helping Omar with the machine shop 

      02/11/2019 

Omar Alajmi 1. Searching how to changing the PVC pipes to metal 
(aluminum). 

2. Finding a place to order the new pipes (aluminum).  
3. Order the the new pipes.  
4. Go to the machine shop (98c) and make holes for the new 

metal. 
 

       02/08/2019 
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