
February 17th 
● Attempt at test flight at the Flagstaff Flyers airfield. 
● Horizontal stabilizer had too much angular freedom in an effort to have a dramatic 

impact on aircraft pitch during flight, but caught the ground and broke the plane entirely 
apart on the runway 

 

February 18th 
● Team discussion on SAE report plan, needs and considerations. 

 

February 19th 
● Booked hotel for competition in Texas 
● After reconstruction, test flying at night 
● Easily able to get airborne unloaded 

 

February 20th 
● Repairing and testing in the morning. 
● Able to take off loaded with 6.14lb of payload due to design tweaks the night before. 
● All members working through updating the SAE report, CAD drawings, and analysis. 

Made revisions and final design changes, then submitted report. 
 
 


