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100% Early Drawing Check/Valve Modeled

100% Assembly

95% Initital Valve Rescale

GA 100% Rescale Valve
Assignments 100% Drawing Template Check

100% Initial Drawings

100% Pressure Drop/Flow Analysis

100% Revise Pressure Drop/Flow Analysis

90% Revise Drawings

100% Postmortem

100% Week 1 Timecard

100% Week 2 Timecard

100% Hardware Review 1

100% Week 3 Timecard

100% Progess Memo 1

100% Week 4 Timecard

100% Hardware Review 2

100% Week 5 Timecard

Class 100% Week 6 Timecard

Assignments 100% Website Check 2

100% Midpoint Presentation

90% Final Presentaion

100% Week 7 Timecard

20% Final Report

100% Week 8 Timecard

90% CAD Package

0% Week 9 Timecard

100% Self-Learning

Individual 100% Peer Eval 1

Assignments 100% Individual Analysis 2

100% Peer Eval 2

0% Peer Eval 3

Connor Mebius

100% Website Check 1

100% Gantt Chart Format

100% Threads Research Z
100% Bolt/Screw Individual Analysis

100% Flow/Pressure Analysis

100% SolidWorks Threads/Bolts
100% Website Check 2

90% Revise SW Drawings 

0% Website Check 3

Jorge Renova

100% Initial CAD Models
100% Initial Flow Simulation

100% Assembly/Body Assembly

100% Vavle Body Rescale

100% Welds Individual Analysis

100% Pressure Analysis

100% Initial Drawings

100% Revise Flow Analysis

90% Revise SW Drawings

Rob Stevenson

100% Initial CAD Models
100% Parametric Equations

100% Assembly/Turret Assembly
100% RVTM

100% Turret Support and Seat Seal Rescale

100% Pressure Individual Analysis

100% Rescale Turret

100% Initial Drawings

100% Operational Fluids Research and Report

100% Flow Hand Calcs

90% Revise SW Drawings

Stephon Lane

100% Initial Flow Simlulation
100% Initial CAD Models

100% Assembly/Sindle Assembly

100% Bottom Valve Plate and Bonnet Plate Rescale

100% Flow Individual Analysis

100% Flow Analysis

100% Initial Drawings

100% Revise Pressure Drop Analysis

90% Revise SW Drawings

Summer Johnson

100% Drawing Tree

100% Initial CAD Models

100% Assembly/Bonnet Assembly

100% Turret Top and Bottom Plate Rescale

100% Ansys Individual Analysis

100% Rescale Gland Nut

100% Initial Drawings

100% O-Ring Research

90% Revise SW Drawings 


