WEEKLY MEETING AGENDA

Topic: Building HXs, implementation memo and midterm

presentation

Attendees: All Team Members
Please bring: Schedules, phones and laptops

dates

Meeting 1: Monday, | Work on the implementation memo and midterm

e We then need to update the documents and work on completing
as much as we can and what can be added after the next build

February 15 presentation
2:30pm-4:15pm e The team needs to figure out what still needs to be completed Microsoft
on the implementation memo and midterm presentation teams

Meeting 2:

to accomplish for the week.

Meet to compete the soldering on the first heat

Wednesday, exchanger
February 17 e The team needs to solder the pips on to the first heat
2:00pm-4:15pm exchanger.

e We then need to plan when the next meeting and what we need

In person and
Microsoft
Teams

Meeting 3: Friday,
February 19

dimensions it will be.

Saturday build day.

Work on getting all supplies for Saturday build day and
plan the platform and other aspects of design
3:00pm-4:30pm e We need to plan how the platform will be built and what

In person and
Microsoft

e We need to go to Home Depot to gather all the supplies left for Teams
the platform and heat exchangers
e We need to plan what will be built and accomplished on

Meeting 4:

Saturday, February | placing in metal duct

heat exchangers inside.

Work on building second heat exchanger, soldering and

20 e We need to coil second heat exchanger
11:00am-2:45pm e We need to solder pipes and fittings onto second heat
exchanger

e We need to cut pipes and drill holes in metal ducting to place

e Then we need to plan next building task

In person and
Microsoft
Teams

Upcoming requirements:
1. Midterm Presentation
2. Implementation memo
3. Hardware review 2

Tasks to be completed prior to meeting:

show up to building sessions

Group Member Task Start Date End Date
All Members Review the implementation memo February 15 February 26
and midterm presentation
Brittney Rogers Work on implementation memo and February 15 February 26




Randall Holgate Work on implementation memo and February 15 February 26
show up to building sessions

Jessie Russell Work on implementation memo and February 15 February 26
show up to building sessions

Noah Kincheloe Work on implementation memo and February 15 February 26
show up to building sessions

Wesley Garcia Work on implementation memo and February 15 February 26

show up to building sessions




MEETING MINUTES

Meeting 1 Topic: Implementation memo and midterm
presentation

Date: Monday, February 15
Time: 2:30pm- 4:15pm
Location: Microsoft Teams
Minutes recorded by Britthey

Meeting called by Jessie.

Attendees: All Team members

Table 1. Record of meeting.

2:30pm-2:45pm Discussed what still needs to be done for the
implementation memo and midterm presentation
e Discussion led by everyone
e Team discussed what everyone did on memo and
presentation
e Team discussed what needs to be accomplished this week
and what should still be added
2:45pm to 4:00 pm Worked on presentation, memo, images and
schedule
e Discussion led by everyone
e Added to the presentation and memo
e Added images to the website and memo and worked on
schedule for presentation
4:00pm to end Reviewed what needs to be accomplished the rest of
the week
e Talked about changes that still need to be made
e Planned for Wednesday building session

Table 2. Tasks Assigned.

Task Person Due Date Date
Assigned Complete

Review implementation memo All team 2/15/21 2/26/21
members

Review midterm presentation All team 2/15/21 2/28/21
members

Next formal meeting: 2/17/2021, In person (Jessie’s house) and teams, at
2:00pm.



Meeting 2 Topic: Soldering first heat exchanger

Date: Wednesday, February 17, 2021
Time: 2:00pm- 4:15pm

Location: In person and teams

Minutes recorded by Britthey

Meeting called by Jessie.

Attendees: All Team members

Table 1. Record of meeting.

2:00pm-4:00pm Use blow torch to solder first heat exchanger

e We got a blow torch and spread paste on the pipe and
fittings in order to make them stick. The last fittings didn't
stay

e We attached the pipes to the heat exchanger and put it all
together

e While we were working on this Noah was updating the
CAD and website

4:00pm to end Plan the rest of the building week

e We planned out wanting to finish the next heat exchanger

and being done with them by the end of the week. We
also discussed that we need to plan the platform

Table 2. Tasks Assigned.

Task Person Due Date Date
Assigned Complete

Review implementation memo All team 2/15/21 2/26/21
members

Review midterm presentation All team 2/15/21 2/28/21
members

Next formal meeting: 2/19/21, In person (Jessie’s house), at 3:00pm.



Meeting 3 Topic: Planning and getting supplies from Home Depot

Date: Friday, February 19, 2021

Time: 3:00pm- 4:30pm

Location: Jessies house and home depot

Minutes recorded by Brittney
Meeting called by Jessie.

Attendees: All Team members

Table 1. Record of meeting.

3:00pm-3:45pm

Plan out the platform and create dimensions

Discussion led by everyone.

Discussed how the platform would be built and what
dimensions would work

Decided how much wood would be necessary and how
many more pipes we will need.

Randall was getting our pipe coil during this time and
Noah was working on updating the CAD

3:45pm to end

Home Depot

Went to home depot and got wood in the sale section and
then got it cut to the dimensions we need.

We then got 2 more copper pipes and had them cut in
half and then we got cpvc pipes to go under the heat
exchangers.

Also, Randall picked up the cover from Home Depot while
we were there

Table 2. Tasks Assigned.

Task Person Due Date Date
Assigned Complete

Review implementation memo All team 2/15/21 2/26/21
members

Review midterm presentation All team 2/15/21 2/28/21
members

Next formal meeting: 2/20/21, In person (Jessie’s house), teams and Home

Depot, at 11:00am.




Meeting 4 Topic: Building, soldering 2"! heat exchanger and
placing the heat exchangers in ducting

Date: Saturday, February 20, 2021

Time: 11:00am- 2:45pm

Location: In person (Jessie’s house) and on teams
Minutes recorded by Brittney

Meeting called by Jessie.

Attendees: All Team members

Table 1. Record of meeting.

11:00am-12:00pm Coiled Heat exchanger

e Brittney, Jessie and Wesley coiled the second heat
exchanger around the bucket.

e When coiling we took breaks every few coils to ensure the
shaping was correct and made them tighter or looser.

e During this Noah was updating the CAD and website.

12:00pm to 1:00pm Soldered Heat exchanger

e We then began to solder on all of the fittings onto the
second heat exchanger.

e We then figured out the sizing needed for the pipes so we
could cut them prior to putting them on the heat

exchanger.
e During this Noah was updating the CAD and website.
1:00pm to 2:30pm Placed it in the metal ducting

e We then started figuring out how it will be placed inside
the metal ducting and cut pipes to be hold the heat
exchanger in place inside the ducting.

e We drilled holes in the ducting and placed everything

inside
e During this Noah was updating the CAD and website.
2:30pm-end Planned for next meeting

e We then discussed what needs to be accomplished in the
next meeting and the progress we have made on building

our design.
Table 2. Tasks Assigned.

Task Person Due Date Date
Assigned Complete

Review implementation memo All team 2/15/21 2/26/21
members

Review midterm presentation All team 2/15/21 2/28/21
members




Next formal meeting: 2/22/21, Teams, at 2:30pm.
Next members responsible for agenda: Noah
and meeting minutes: Noah.,



