

Date: February 5th, 2009

To: Dr. Georgas

From: Babel Squad



Subject: Weekly Team Task and Status Meeting Report #1

Team Members: Richard Joe Dean Travis

Last week's Tasks: Status

- Final draft of Requirements and Execution Plan Document
 - Description
 - Apply corrections
 - Add nonfunctional sections
 - Add team bio information
 - Team Task
 - 90% Completed
- Initial Prototype Development
 - Create a basic framework for the web application to reside in.
 - Ricard
 - 100%
- Proof of Drag & Drop Concept
 - Using J Query to implement a javascript based drag & drop system.
 - Dean & Travis
 - 100%
- Proof of Media Streaming Concept
 - Using a flash player to stream flash video content over the web.
 - Joe
 - 100%

This week's Tasks: Work plan

- Combine Prototypes Into One Demo
 - Take all of last weeks PoC's and place them in the prototype web application.
 - Richard
- Conversion of Drag & Drop PoC to Usable Dynamic Template Code
 - Using the knowledge learned on the PoC to create a usable dynamic template for the game design tool.
 - Dean & Travis
- Conversion of Flash PoC to Usable Dynamic Code
 - Using the knowledge learned on the PoC to create a usable dynamic code.
 - Joe
- Design Document & Presentation
 - Creating the design document to enable us to easily create the presentation that is also due.
 - Team Task

Time line check: On schedule for proposed time line.

Other Problems / Other Issues: None to date.