





Team Task Report

<report
#13>

Team: Cloud Connect				Date:2/6/2018			
Project Title: Cloud-based Device Proxy for On-Premises Hotel Technology							
	Parth Patel Present On-time		Abraham Ramirez Present On-time		Steven Strickland Present On-time		Jacob Serafin Present On-time

Recent Meetings:

- 1/29/2018 Group

Current Tasks:

Task Title: Web App Decision	Who (%): Jacob(5%) Steven(5%) Abraham(5%) Parth(85%)	Rough Due Date: 2/7
Description: Finding the best web app framework that would fit the best for the our project. We would be implementing this in AWS. We would like to ask our client for this during our meeting.		

Task Title: Implementation Paper.	Who (%): Jacob(25%) Steven(25%) Abraham(25%) Parth(25%)	Rough Due Date: 2/12
Description: Team will work on the paper equally. We will all take responsibility for a task that we need to do. Collaboration will be equal for this task.		

Task Title: AWS Setup	Who (%): Jacob(80%) Steven(5%) Abraham(5%) Parth(10%)	Rough Due Date: 2/12
Description: Setup of AWS instance, specifically, the Windows 10 virtual machine. This includes installation of a simple database and a web host utility of our choice.		

Task Title: XML File Parser Finalization	Who (%): Jacob(5%) Steven(5%) Abraham(80%) Parth(10%)	Rough Due Date: 2/12
Description: Finishing up development of the XML File parsing code, including light testing.		

Task Title: XML File Format Creation	Who (%): Jacob(5%) Steven(80%) Abraham(5%) Parth(10%)	Rough Due Date: 2/12
Description: Creating a generic format for future XML Files to be used with our software, including light documentation.		

Upcoming Tasks

Task Title: Meeting with client	Who: Team(25% each)	Due date 2/7
Description: Video conference with him about the update on project. We would like to ask him question about integration process.		

Task Title: AWS Integration	Who (%): Jacob(70%) Steven(10%) Abraham(10%) Parth(10%)	Rough Due Date: 2/26
Description: Integrating AWS Server / database utilities with the rest of the completed project, including light testing and web hosting for GUI.		

Task Title: XML File Parser Integration	Who (%): Jacob(10%) Steven(10%) Abraham(70%) Parth(10%)	Rough Due Date: 2/26
Description: Integrating XML File Parser with the rest of the completed project, including light testing.		

Task Title: XML File Creation	Who (%): Jacob(10%) Steven(70%) Abraham(10%) Parth(10%)	Rough Due Date: 2/26
Description: Creating XML files for the two test cases, including light testing		

Task Title: GUI Integration	Who (%): Jacob(10%) Steven(10%) Abraham(10%) Parth(70%)	Rough Due Date: 2/26
Description: Integrating Gui Front Ends with the rest of the completed project, including light testing. This will allows us to do our demo, where we can show “non-technical” user that we have a TCP connection with devices which talks back and forth with AWS and Sky-Touches database.		
This is just basic GUI that will provide general front end idea to our client.		

Other Problems / Other Issues:

None