

# Topic: Project Requirements

Tuesday, March 5, 2019

6:50pm-end

Minutes recorded by : Saleh Alnasim

Meeting called by : Staff meeting, Dr.Trevas

Attendees : Salman Alostaz, Saleh Alnasim, Abdullah Alroumi and Mohammad Almutairi

Please bring :

Table 1. Record of meeting.

|                   |   |                 |
|-------------------|---|-----------------|
| <b>6:50pm-end</b> | <ul style="list-style-type: none"><li>-Dr.Trevas asked us what weekly assigned tasks are and what have we accomplished since the hardware two weeks ago.</li><li>-Alroumi talked the batteries and that he is going to order the batteries to match the needed 32W</li><li>-Saleh is going to order the motor shield, relay and research on how to wire the solenoid</li><li>-Salman is going to get the air tank to replace the air compressor, to make the pneumatic cylinder portable.</li><li>-Mohammed is going to work on improving the hanger and make sure it can take the necessary weights.</li></ul> | Dubois building |
|-------------------|---|-----------------|