

Meeting Minutes - 1/30/18

ATI Mobile In-Vitro Neurovascular Cast System

C3

Documentarian - Matthew Sussman

6:20 - Matt finished solidworks files and sent to Becker to order prototypes

6:24 - Jalando got a 3d print of connector prototype

6:25 - Naser continued material testing on rheometer

6:27 - Justin ordered materials and they will arrive later in the week

Action Items

6:36 - Naser will test materials in rheometer to find wet friction

6:38 - Jalando will continue testing connectors

6:39 - Matt will start looking at designs for the support structures

6:41- Justin will determine the locations, geometry, and quantity of aneurysm models