

## Team Meeting 03/26/18

**Purpose:** To organize the remaining tasks for this project and assign weekly tasks

**Attendees:** Ethan Michel, Azalea Grant, Robert Libby, Brandon Begay.

**Meeting Time:** 03/26/18 2:30-3:30

**Minutes Recorder:** Hannah

Upcoming deadline:

- Draft of poster and operation manual due 4/2/18
- Final product testing due 4/9/18
- Final poster and operation manual due 4/16/18

Team goals:

- Two functioning exoskeletons by 4/5/18
- All design modifications finalized by 4/5/18
- Dual exoskeleton controls working by 4/9/18

Individual tasks:

Ethan will research the poster requirements, redesign the I bracket and help Robert test the exo

Robert will test the foot forward controls

Azalea will modify and build the pulley and bracket for the second foot

Brandon will redesign the motor plate, submit work orders for the second exo parts, and order PCB's

Hannah will redesign and print the toe support and heel, will remanufacture the foot plate if needed

