
WEEKLY MEETING AGENDA 
 

Topic: Week 8 

 
 

Attendees: Jessie, Brittney, Noah, Wesley, Randall   
 

Please bring: Schedules, phones, and laptops   

 
 

Meeting 1: Monday,  
March  
2:30pm-3:00pm 

Teams Meeting: 
Scheduling Plans for next 2 weeks and Client updates  Teams 

Meeting 2: 
Wednesday, March 
3   
2:00pm-5:00pm 

Building session:  
Building session: 2nd leak test, air velocity test, soldering 

 

Jessie’s Home 

and Home 
Depot 

Meeting 3:       
Saturday, March 6 
11:00am-3:30pm 

Building session: cut down air HX, air velocity test, pump and liquid 

HX tests, researching methods for hooking up heating tape 
Jessie’s Home 

and Home 
Depot 

 

 
Tasks to be completed prior to meeting:  

Group Member Task Start Date End Date 

    

    

    

 

Upcoming tasks: 
1. Technical Analysis for each team member (3/12) 

 

 

 

 

MEETING MINUTES 
 



Meeting 1 Topic: Scheduling Plans for next 2 weeks and Client 

updates 

 

Date: Monday, March 1, 2021 
Time: 2:30pm- 3:00pm 
Location: Zoom/Teams 

 

Minutes recorded by                                Jessie                                      _______________ 
 

Meeting called by                             Jessie                                    ________________ 
 

Attendees: __Jessie, Noah, Brittney, Wesley, Randall 

___________________________________________________ 
 

 
Table 1.  Record of meeting. 

2:30pm-2:50pm 
 
 
 

Discuss Scheduling for upcoming 2 weeks. 
● Discussion led by Jessie 

● The team decided on build days on Wednesday at 2pm, 
and Saturday at 11am. The team will work on their 

individual tech analyses on Monday. The team created an 
agenda for those days.  

● Jessie will get some sort of sealant for the gas can hole 

for Wednesday’s build day 

2:50pm to 3:00pm 
 

Discuss Client Emails 
● Discussion led by Wesley 

● Team will send presentation, an update, and a link to the 
website 

 
Table 2.  Tasks Assigned. 

Task Person 

Assigned  

Due Date Date 

Complete 

    

    

 

Next formal meeting:  3/6/21, at Jessie’s house and on Teams with Noah, at 
2:00pm.  
 
 
 
 
 
 
 
 
 
 
 



Meeting 2 Topic:  Building Session 

 

Date: Wednesday, March 3, 2021 
Time: 2:00pm- 5:00pm 
Location: Teams 

 
Minutes recorded by            Jessie                                                           _______________ 

 
Meeting called by        Jessie                                                         ________________ 

 
Attendees: __All Group Members____________________________________________________ 

 

 
Table 1.  Record of meeting. 

2:00pm-2:30pm 
 
 
 

2nd Leak test 
● Team did another leak test on the liquid-to-air heat 

exchanger after fixing the soldering job the last meeting. 
This leak test also failed, so we did another soldering job. 

After this cooled, we did another leak test. This test 
succeeded. 

2:30pm to 3:30 pm 
 

Airflow/Air velocity test 
● Team performed an air velocity test, using the blower and 

a makeshift design to funnel the air from the blower into 

the heat exchanger to blow air through the heat 

exchanger. No air was coming out the outlet pipe of the 
heat exchanger. 

● This meant the team had to reevaluate the design to get 
airflow through the heat exchanger. 

3:30pm to 4:55pm 
 

Brainstorming ideas for getting the air to flow 
through the heat exchanger 

● The team brainstormed and came up with several ideas, 

including finding a suction-fan to pull air out of the pipe, 

cutting down the heat exchanger, and creating a part in 
Solidworks to fit over the blower to tunnel the air into the 

heat exchanger. 
● The team decided on 3D printing a part and cutting down 

the air heat exchanger. The in-person team members 

measured dimensions for the remote team member, 
Noah, and Noah created a part in Solidworks. The team 

then put in an order for the MakerLab at Cline Library to 
print the part. 

4:55pm to end 
 

Plan for next meeting  
● Aim for Saturday at 11am at Home Depot 

 

 
Table 2.  Tasks Assigned. 

Task Person 
Assigned  

Due Date Date 
Complete 

 All team 

members 

9/9/19 9/9/19 



  9/9/19 9/9/19 

  9/16/19 9/16/19 

  9/16/19 9/16/19 

  9/17/19 9/17/19 

  9/23/19 9/23/19 

  9/23/19 9/23/19 

 All Members 9/30/19 9/30/19 

  9/30/19 9/30/19 

  10/2/19  

  10/7/19  

 

Next formal meeting:  3/6/21, Home Depot, at 11:00am.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Meeting 3 Topic:  Build Day 

 

Date: Saturday, March 6, 2021 
Time: 11:00pm- 2:00pm 
Location: Teams 
 

Minutes recorded by              Jessie                                                           _______________ 
 

Meeting called by                           Jessie                                       ________________ 

 
Attendees: __All Group Members____________________________________________________ 

 
 
Table 1.  Record of meeting. 

11:00am-11:20pm 
 
 
 

Cut Down Air Heat Exchanger 
● Team cut down the size of the air heat exchanger and put 

a sharkbite straight couple fitting to connect it back 

together 

11:20am to 11:40 pm 
 

Evaluate 3D printed Blower Part 
● The team found that the 3D printed part was a little too 

wide to completely fit the blower 

● The team took out the inside grate in the blower that 
might slow down the air 

● The team tested air velocity of the part in different 
positions and onsets when resting over the blower 

● The team found that offset on one side, the blower had 

the least amount of air leaking out of the edges 
● The team put gorilla tape on the part, connecting it to the 

blower and sealing off any open areas 

11:40am to 12:50pm 
 

Airflow/Velocity Test 
● Tested the airflow. Found that air did pass through the 

heat exchanger with the blower blowing into it at 1.2 m/s. 
The most efficient blower speed was the middle speed 

rather than the highest or lowest speed.  



12:50pm to 1:10pm 
 

Cutting/Soldering piping for new air heat exchanger 
• Cut down the top piping of the air heat exchanger, so it 

will come out at the right spot from out of the tank into 

the gas can. A new elbow fitting was soldered onto the 

end. 

 

1:10pm to 2:10pm 
 

Test Pump/Liquid Heat Exchanger 
• Tested the pump, and it had some issues. The key to 

making it work was to have a constant supply of water 
that is either elevated or level with the pump. If the water 

supply is below the pump, it will not be able to easily suck 

in water. 

• The liquid heat exchanger was placed in the tank, and the 
team put water inside the heat exchanger. The reservoir 

was then filled, and the pump was connected to the 
reservoir. The reservoir and pump were placed onto the 

platform, and the pump was run. Water successfully ran 
through the heat exchanger with good pressure and 

speed. 

   

2:10pm to end 
 

Brainstorm how to make heating tape work and look 
at home depot 

• The heating tape requires open wires to be powered and 

will need 240V for maximum power. 

• The team went to home depot to find options and 
purchased an electrical plug that the wires can be 

connected to. The team will have to monitor the 

temperature of the heating tape. 

• Team will meet on Monday to finish up piping for the 
heating tape and to test the heating tape. 

   
 
 

 

Next formal meeting:  3/8/21, Jessie’s Home, at 1:30pm.  
Next members responsible for agenda:  Randall Holgate 
 
 

 


